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Table 6.1: Check list –Appraisal of SLIPs of ULBs b y  

 State Mission Directorate to be put up before Stat e HPSC 

 

 

ULB-    ChittorgarhState: Rajasthan   

 

 

S. 
No.  

 

Area of appraisal 

 

Yes/No 

No of  
Supporting 
Documents 

Remarks 

1 Has the city assessed baseline for 
service coverage indicators? 

Yes Service level 
bench mark 
14th finance 
and PHED 
signed copy . 

Attached-1 

PHED signed SLIP as 
part booklet 

2 Has the City carried out citizen 
consultations to develop SLIPs and 
prepare CDPs 

Yes Minutes of 
meeting  

Attachment no-2 

3 Have the prioritization of projects 
been done based on citizen 
consultation 

Yes Minutes of 
meeting  

Attachment no-2 

4 Has the city assessed low cost or 
no cost 

improvements that can improve 
service 

levels ? 

Yes  Options to be evaluated 
in DPR 

5 Are the identified capital 
investmentsaccompanied by 
management improvements (e.g. 
Reforms) to improve service levels 
? 

Yes  Reform time     
line 

 

6 Will the proposed investments 
ensure service levels to slum/ 
urban poor areas ? 

Yes ULB to 
provide self 
declaration 

attacheddeclaration. 



MUNICIPAL COUNCIL  CHITTORGARH AMRUT SCHEME Page3 
 

 

7 Is the proposed project addressing 
the highest priority need for 
improvement after including the 
National priorities? 

Yes  Projects proposed shall 
be in accordance with 
National priority 

8 Is the investment proposed 
commensurate to the level of 
improvement envisaged in the 
indicator? 

Yes  As stated in SLIPs 

9 Has the city proposed smart 
solutions to minimize the cost of 
investments? 

Yes  Smart solutions are 
considered whereas 
applicable 

10 Type of Smart Solutions proposed 
by the city 

 

Yes  PPP model for reuse 
water/parking  

11 Has the city ensured that 
investment  proposals are based 
on reasonable cost 

Norms ? 

Yes  Investment proposals 
shall be made with 
prevailing market 
rates/SOR 

12 Has the city carried out a financial 
forecast to identify resource 
requirements for 

a) Capital costs 

b) O & M 

c) Repayments for borrowings / 
financing 

contributed by PPP 

Yes  It shall be part of DPR 

13 Has the city identified incremental 
O & M 

Requirements, including staff and 
costs? 

Yes  It shall be part of DPR 

14 Has the city considered various 
sources of funds to meet 

Yes  MPLAD/MLAD/CSR/state 
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investment needs? grants/etc 

15 Has the city considered all potential 
revenue improvements to mobilize 
additional revenue including 
innovative financing options? 

Yes  Revenue options like 
PPP/BOT /advertisement 
shall be explored  

16 Has the city explored all sources of 
finance, including market borrowing 
? 

Yes  Borrowing to be explored  

17 Has the city considered various 
PPP options? 

Yes   

18 Has the city provided clear status 
and roadmap for implementation of 
reforms ? 

Yes Urban 
reforms time 
line  

Attachment 

19 Have cities prepared 
implementation plan for initiating 
proposed projects and reforms ? 

Yes As per SLIPs 
in table no-
2.5  

Time Plan attached  

20 Has the prioritization of ULBs for 
funding in  AMRUT been done 
according to para 7.2. 

Yes   
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 Municipal Council, Chittorgarh is agreed to undertake capacity 

building and reforms activities as 

 

 

 

 

 

 

Commissioner 

Municipal board/council/corporation
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CCOOUUNNCCIILL,,  CCHHIITTTTOORRGGAARRHH  
  

 

UNDERTAKING 

 

Municipal Council, Chittorgarh is agreed to undertake capacity 

building and reforms activities as per guidelines of the AMRUT schemes.

Municipal board/council/corporation 
Chairman 

Municipal board/council/corporation
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OOFFFFIICCEE  OOFF  

Municipal Council, Chittorgarh is agreed to undertake capacity 

per guidelines of the AMRUT schemes. 

Municipal board/council/corporation 
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Abstract  

 

 

ULB-    ChittorgarhState: Rajasthan   

 

 

S.No Name of sector  Allocation fund  ( Crore)  

1 Water Supply  40.00 

2 Sewerage and Septage 
management 

Sewerage -70.0 

Septage-10 

3 Storm water drainage  15 

4 Urban Transport  10 

5 Green Space and  park  5 

 Total  150.00 
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1.0 Prologue 

Providing basic services (e.g. water supply, sewerage, urban transport) to households and build 

amenities in cities which will improve the quality of life for all, especially the poor and the 

disadvantaged is a national priority. An estimate of the funds required over a 20 year period, at 

2009-10 prices, was made by the High Powered Expert Committee (HPEC) during 2011.  

The Committee estimated that Rs. 39.2 lakh crore was required for creation of urban 

infrastructure, including Rs. 17.3 lakh crore for urban roads and Rs. 8 lakh crore for services, 

such as water supply, sewerage, solid waste management and storm water drains. Moreover, 

the requirement for Operation and Maintenance (O&M) was separately estimated to be Rs. 19.9 

lakh crore. Learnings from the earlier Mission have shown that infrastructure creation should 

have a direct impact on the real needs of people, such as providing taps and toilet connections 

to all households.  

This means that the focus should be on infrastructure creation that has a direct link to provision 

of better services to people and this was explicitly stated by the President of India in his 

speeches to the Joint Sessions of the Parliament on 9 June, 2014 and 23 February, 2015. 

Therefore, the purpose of Atal Mission for Rejuvenation and Urban Transformation (AMRUT) is 

to (i) ensure that every household has access to a tap with assured supply of water and a 

sewerage connection; (ii) increase the amenity value of cities by developing greenery and well 

maintained open spaces (e.g. parks); and (iii) reduce pollution by switching to public transport or 

constructing facilities for non-motorized transport (e.g. walking and cycling).  

All these outcomes are valued by citizens, particularly women, and indicators and standards 

have been prescribed by the Ministry of Urban Development (MoUD) in the form of Service 

Level Benchmarks (SLBs). However, the pursuit of better outcomes will not stop with the 

provision of taps and sewerage connections to all (universal coverage). Other benchmarks will 

be targeted following a step-by-step process after achieving the benchmark of universal 

coverage. Such a gradual process of achieving benchmarks is called “incrementalism”. This does 

not mean that other SLBs are less important, but that in the incremental process SLBs are 

achieved gradually according to National Priorities. In the case of urban transport the 

benchmark will be to reduce pollution in cities while construction and maintenance of storm 

water drains is expected to reduce, and ultimately eliminate, flooding in cities, thereby making 

cities resilient.  

Earlier, the MoUD used to give project-by-project sanctions. In the AMRUT this has been 

replaced by approval of the State Annual Action Plan once a year by the MoUD and the States 

have to give project sanctions and approval at their end. In this way, the AMRUT makes States 

equal partners in planning and implementation of projects, thus actualizing the spirit of 
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cooperative federalism. A sound institutional structure is the foundation to make Missions 

successful. Therefore, Capacity Building and a set of Reforms have been included in the Mission. 

Reforms will lead to improvement in service delivery, mobilization of resources and making municipal 

functioning more transparent and functionaries more accountable, while Capacity Building will empower 

municipal functionaries and lead to timely completion of projects. 

 

2.0 City Profile 
 

Chittorgarh district is located 

between 23°32’ and 25°13’ North 

latitudes and 74°21’ and 75°49’ East 

longitudes. It is located insouthern 

Rajasthan, borderingMadhya Pradesh, 

and covers an 

area of 10,856 sq.km which is 

3.17 percent of physical area 

ofRajasthan state. The district ispart of 

Udaipur Division and isdivided into five 

sub-divisionsnamely: Begun, Chittorgarh, 

Kapasan, Nimbahera and 

Pratapgarh.Administratively thedistrict is 

divided into 13 tehsils and 14 

development blocks. Total numbers 

ofvillages in the district are 2415 and 

urban settlements are 8. Rural and 

urbanpopulation of the district is 15.15 

lakh persons and 2.89 lakh 

personsrespectively. 

 

The Aravalli ranges are spread all over the district. The plains are very fertile.The western part of 

the district forms part of the Mewar plain irregular,dissected and drained by the river Berach 

and its tributaries Gambhiri andWagon. The slopes is generally towards the east and north east. 

 

 

2.2 About the city 

 

Chittorgarh, a city and a municipality in Rajasthan state of western India, lies on the banks of 

Gambhiri and Berach River, a tributary of the Banas, and is the administrative headquarters of 

Chittorgarh District. It was former capital of  theSisodia Dynasty of Mewar. Fiercely independent, 

the fort of Chittorgarh situated at the top of a hill, is still intact. It is one of the largest forts in 

Asia.  Apart from its historical importance, the city is famous for numerous temples,  including 

Kali ka Mata Temple. The city is also known for illustrious historical figures like MaharanaPratap, 
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MeeraBai, PannaDhai, Rani Padmini, RanaKumbha, etc. The city is   amous for industries: Marble 

Industry, Cement Plants,  Zinc Smelter etc. 

 

 

Master Plan- Chittorgarh City 

 

The master plan of Chittorgarh city is prepared for the year 2001 to 2025. Chittorgarh town 

spreads over an area of 41.76 sq.km., i.e. 10,319 acres out ofwhich 6,345 acres are urbanized 

while the rest are hillocks, water bodies,agriculture land etc. Out of 6,345 acres urbanized area 

only the developed area isonly 3,665 acres. Rest of the area is covered with water bodies, fort, 

agriculture,and research and mining lands.  

 

This is only 35.61% of total developed area. Being the District Headquarter, percentage land use 

of Government and Semi Government is 3.14% and of Recreation is 10.78%. Railway has 

sufficient land under their use and the regional roads cross through this town, 16.78% of total 

developed area is used for circulation. For commercial and industrial purposes, allocated land-

use is 2.86 % & 29.19% respectively.. 

 

2.2.1   Location and Regions Setting 

 

The city is located in the southern part of the state of Rajasthan on 24° 48’ 22” and 24° 58’ 48” 

North latitudes and 74° 36’ 21” and 74° 39’ 3” East longitudes. It is situated beside a high hill 

near the Gambhiri River on banks of river Berach, in the North–West of Aravali Mountains which 

is in the western part of Malwa Plains, having an average elevation of 394 meters (1292 ft) 

above mean sea level.   

 

The fort rises abruptly above the surrounding plains and is spread over an area  of 2.8sq.km. The 

highest elevation at the fort is 1,075mt. (3,526.9ft). It is situated on the right bank of the 

Gambhiri river. 
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2.2.2 Linkage and Connectivity 

Located on confluence of Malwa and Mewar region, Chittorgarh is well connected from all sides, 

through rail and road. The Golden Quadrilateral Road Project and  North-South-East-West 

corridor expressways pass through Chittorgarh. National Highway Number 76 and 79, and State 

Highway Number 9 pass through the city.  

 

NH-76 connects Pindwara and Allahabad passing through the city vertically and  NH-79, 

connecting Ajmer and GhatBilod, crosses the city vertically. The bus stand (bus depot) of 

Chittorgarh is located at the conjuncture of the old and new city. Frequent bus services 

(government as well as private) are available for Delhi, Mumbai, Ahmedabad, Ajmer, Bundi, 

Kota, Udaipur and other major cities. 

 

Connectivity through Railways 

Chittorgarh railway station is a busy junction of western Indian Railways. It has direct rail links 

with all major north-western Indian cities including Mumbai,  Delhi, Ahmedabad, Ajmer, 

Udaipur, Jaipur, Kota Bhopal and Indore. 

 

Connectivity through Airways 

 

The nearest airport is Udaipur (Dabok Airport). The airport is located about70km away from 

Chittorgarh and is linked by daily Air Service from New Delhi,Jaipur, Jodhpur, Ahmedabad and 

Mumbai. Jaipur (Sanganer) Airport is located300km north from Chittorgarh and is also well 

connected through buses, taxisand regular trains. 

 

 

2.2.3 Topography, Natural Hazardousness. 

 

The Chittorgarh region is located on the Arana Daijar plateau. The whole plateauacts as a water 

catchment. Chittorgarh district covers 12.8 percent of the aridregion of the state. It has 

undulating terrain with rocky outcrops. The city hasslope towards the west. 

 

Table :  Physiographic divisions 

 

Major Physiographic Units  

 

Pediment, 

 

Buried Pediment, 

 

Inter Montane Valley 
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Natural Hazards – Earthquake: Chittorgarh town lies in low damage risk zone II.  The area is less 

prone to earthquakes as it is located on comparatively stable  geological plains, as per evaluation 

of the available earthquake zone information. 

 

Drought: Low rainfall coupled with erratic behavior of the monsoon in the State  makes 

Rajasthan the most vulnerable to drought. The water table in the city Major Physiographic Units 

Pediment,  Buried Pediment,  Inter Montane Valley  continuously decreases by 1-2 meter on an 

annual basis, combined withsignificant drawdown conditions. 

 

3.0 Demography 

 

3.1 Population 

 

As per provisional reports of Census of India, population of Chittorgarh in 2011 is 116,409; of 

which male and female are 60,229 and 56,180 respectively.  The first Census of Chittorgarh was 

done in 1881, but it was not reliable because the Bhil Community did not support, due to the 

fear developed due to Census. The Population in the year 1901 was 7,593, which was the 

authenticated data by the Census. The main cause of low population growth in the decades 

1911-1931 was unfavorable climate and diseases like Influenza, Plague and Diarrhea.  

 

The main reason of population growth in the decade 1951- 1961 was the arrival of displaced 

families from outside to Chittorgarh and shifting of the District Headquarter from Nimbaheda. 

After this, there was phenomenal increase in industrial development and establishment of 

industrial estates resulting in further increase in the city population. In last five decades, the 

decadal growth rate was a maximum of 73.60 percent, during 1971-81. This results in additional 

burdens on the existing infrastructure facilities and services in Chittorgarh.  

 

 As per the Census of India Population of the year 2001 was 96,219 with population density of 

2299.52 persons per sq.km. The municipal area of the town has increased from 24.81 sq.km. in 

1981, to 41.76 sq.km. in 2001. 

 

 

3.2 Sex Ratio 

 

In 2011, sex ratio of Chittorgarh city is 933 and the Child sex ratio is 882. The sex ratio in the city 

is lower than national average but it is slightly higher than the state sex ratio. 

 

Area Sex Ration ( Overall) Sex Ration ( Children 0-6 years) 

India 940 914 

Urban Area 926 902 

Rajasthan 926 869 

Chittorgarh 933 882 
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3.3 Literacy rate 

 

In 2011, total literates in Chittorgarh city are 86,945 in which 48,624 are males while 8,321 are 

females. Average literacy rate of Chittorgarh city is 84.96 percent of which male and female 

literacy is 92.17 and 77.28 percent  

 

Area Total Male LR Female LR 

India 74.04% 82.14% 65.46% 

Urban Area 84.90% 89.67% 79.92% 

Rajasthan 67.66% 80.51% 82.66% 

Chittorgarh 84.72% 92.17% 77.28% 

 

 

4. AMRUT SCHEME 

 

4.1  About the AMRUT 

 

Atal Mission for Rejuvenation and Urban Transformation ( AMRUT) is proposed to providing 

basic services (e.g. water supply, sewerage, urban transport) to households and build amenities 

in cities which will improve the quality of life for all, especially the poor and the disadvantaged is 

a national priority.  

 

4.2  Thrust Area 

 

The Mission will focus on the following Thrust Areas: 

 

• Water supply 

• Sewerage facilities and septage management,  

• Storm water drains to reduce flooding,  

• Pedestrian, non-motorized and public transport facilities, parking spaces. 

• Enhancing amenity value of cities by creating and upgrading green spaces, parks and 

recreation centers, especially for children. 

 

4.3   Mission Components 

 

The components of the AMRUT consist of capacity building, reform implementation, water 

supply, sewerage and septage management, storm water drainage, urban transport and 

development of green spaces and parks. During the process of planning, the Urban Local Bodies 

(ULBs) will strive to include some smart features in the physical infrastructure components. The 

details of the Mission components are given below.  

 

 

 



MUNICIPAL COUNCIL  CHITTORGARH AMRUT SCHEME Page17 
 

 Water Supply  

 

• Water supply systems including augmentation of existing water supply, water treatment 

plants and universal metering.  

• Rehabilitation of old water supply systems, including treatment plants.  

• Rejuvenation of water bodies specifically for drinking water supply and recharging of 

ground water. 

 

Sewerage  

 

• Decentralized, networked underground sewerage systems, including augmentation of 

existing sewerage systems and sewage treatment plants.  

• Rehabilitation of old sewerage system and treatment plants.  

• Recycling of water for beneficial purposes and reuse of wastewater.  

 

Septage 

 

• Faecal Sludge Management- cleaning, transportation and treatment in a cost-effective 

manner. 

• ii. Mechanical and biological cleaning of sewers and septic tanks and recovery of 

operational cost in full.  

 

Storm Water Drainage 

 

• Construction and improvement of drains and storm water drains in order to reduce 

and eliminate flooding. 

 

Urban Transport 

 

• Ferry vessels for inland waterways (excluding port/bay infrastructure) and buses.  

• Footpaths/walkways, sidewalks, foot over-bridges and facilities for non-

motorizedtransport (e.g. bicycles).  

• Multi-level parking.  

• Bus Rapid Transit System (BRTS).  

 

Green space and parks 

 

• Development of green space and parks with special provision for child-friendly 

components.  

 

Reforms management & support 

• Support structures, activities and funding support for reform implementation. 
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• Independent Reform monitoring agencies. 

Capacity Building- 

 

• This has two components- individual and institutional capacity building.  

• The capacity building will not be limited to the Mission Cities, but will be extended to 

other ULBs as well.  

• Continuation of the Comprehensive Capacity Building Programme (CCBP) after its 

realignment towards the new Missions.  

• Indicative (not exhaustive) list of inadmissible components i. Purchase of land for 

projects or project related works,  

• Staff salaries of both the State Governments/ULBs,  

• Power, i 

• Telecom,  

• Health,  

• Education. 

 

 

 

 

\ 

 

 

 

5.0 Service level Improvement Plan 
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SECTOR WISE SLIP TEMPLATE: WATER SUPPLY  

1. Assess the Service Level Gap  

 The first step is to assess the existing situation and service levels gaps for Water 

Supply (AMRUT Guidelines; para 3 & 6). This will also include existing institutional 

framework for the sector. AMRUT is focused on improvement in service levels.The zone 

wise data shall be used in identifying the gaps. These zone-wise gaps will be added to 

arrive at city level service gaps. While assessing service level gap reply following 

questions not more than word indicated against each question. 

• What kind of baseline information is available for water supply system of the 

city? Detail out the data, information, plans, reports etc related to sector. Is 

zone wise information available? (75 words)  

In Chittorgarh city, there is demographic data’s from census 2011 is 

available.The CDP/Master Plan/PHED reports/ Maps and Plan etc is also 

available. No zone wise information is available.  

• Have you collected census 2011 data? Are you aware of baseline survey data 

of MoUD? Have you correlated data from these and other sources?  (75 

words) 

Yes, the Census data 2011 has been collected and we are aware about the 

base line survey data of MOUD. We have correlated data available with PHED 

and Nagar Parishad . 

• What is existing service levels for water supply in the city? What is the 

coverage of water supply Connections? What is per capita supply of water? 

How much is the extent of metering? How much is non-revenue water?  

Provide information in table 1.1  
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Table 1.1 Status of Water Supply service levels 

Sr. No. Indicators  Present 

status  

MOUD 

Benchmark  

Reliable 

level  

1 Coverage of water supply connections  61.3 100% B 

2 Per capita supply of water  85 135 LPCD D 

3 Extent of metering of water 

connections 

60 100% C 

4 Extent of non-revenue water 24.3 20% D 

5 Continue of water supply 1  24 hours C 

6 Quality of water supplied 95 100% D 

7  Efficiency of redressal of customer 

complaints 

82 80% C 

8 Cost recovery in water supply services 20.1 100% C 

9 Efficiency in collection of water supply 

related charges 

74 90% C 

• What is the gap in these service levels with regard to benchmarks prescribed 

by MoUD?(75 words) 

The present status of water supply is 85 LPCD, hence gap of 50 LPCD in service 

level, extent metering of water connections is 52 %, hence gap of 48%, and 

NRW is 24.30%, hence gap of 4.30% 

 

Source of Water and Water Treatment System, Please provide information 
in 150 words on the above responding to (however not limited to) following 
questions. 

What is the existing source of water? Is it surface water source or 

underground water source? What is the capacity of these sources? 

The present water source is both surface and ground water in the city. The total 

water production of water source is 13 MLD. The source has sufficient potential 

for production of 24 MLD. Augmentation of the source is required to enhance the 

production capacity upto 24 MLD for year 2021 against the present demand of 

16MLD  
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The detail is as follows: 

• Bherda Mines - surface water- 3.50 MLD  

• BagaliyaDehanikat at gambhri river - surface water 1.0 MLD  

• Tube well98 no (Underground) -  6.0 MLD 

• HZL colony-2.5 MLD 

Total production – 13 MLD 

• Is there any treatment provided to water from these sources?  How much water is 

required to be treated daily? What is the treatment capacity installed in the city? 

Yes, there is 3 water treatment plants (Two Pressure filter plant and one is Rapid 

Gravity Filter) having capacity 6.5 MLD. Total 16 MLD treated water is required 

for the Chittorgarh city. 

• What per capita water supply in LPCD (liter per capita per day) comes out, if you 

divide total water supply by the total population. 

As of now 85LPCD . 

         Distribution Zones  

 Please provide information in 150 words on the above responding to (however not 

limited  to) following questions. 

• City is divided in how many zones for water supply ? 

City is not divided in zones for water supply.  

• Provide details of total no of Households (HH) in each zone, no of HH with and 

without water tap connections in the Table 1.2. 

Table 1.2: Zone Wise Coverage of Households 

Zone No Total No of 
Households 

Households with 
Water tap 
Connection  

Households 
without water tap 
connections  

Chittorgarh 
City 

municipal 
area  

25609 15698 9911 
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Storage of Water   

     (Please provide information in 150 words on the above responding to (however not 

limited to) following questions. 

• What is the total water storage capacity in the city? What is capacity of elevated 

and ground water reservoirs? 

The total storage capacity in the city is 10.0 MLD. The details of storage capacity 

are as          follows; 

OHSR – 6.68 MLD 

CWR –3.29  LACS 

Total  10 .00  MLD 

• In case of surface water, does city need to have ground level reservoirs to store raw 

treated water? 

Yes, there is need of ground water reservoirs capacity 3.29 MLD order to achieve 

the targets under AMRUT scheme. 

• Is water being supplied to consumers through direct pumping or through elevated 

reservoirs? 

Both water pumping and elevated reservoirs are being supplied water to 

consumers. 

• Is storage capacity sufficient to meet the cities demand? 

No, there is a gap of 6.65 MLD. 

Distribution Network  

Please provide information in 150 words on the above responding to (however not 

limited to) following questions. 

• What is the total length of water supply distribution pipe line laid in the city?  

The total water supply distribution pipe line  is laid aprox 106 km out of 

approximate road length 150 KM. 

• What is the total road length in the city?  

• The total road length of the city is 150 Km 

• Is the pipe lines are laid in all streets?  
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• No, The pipe line is not laid the all streets , only 106 Km is laid in the city. 

• Is the objective of universal coverage of water supply pipe line is achieved? 

Under this mission, possible coverage can be 24 KM which will be addition to 

106 KM  

• What are the kinds of pipe materials used in distribution lines? 

• AC PIPE- 83.75 KM and Metallic pipe -22.65 total 106 KM  

• Provide zone wise details of street length with and without water distribution 

lines in the Table 1.3. 

 
Table 1.3: Zone Wise length of distribution network  
 

Zone No Total Street 
Length 

Street length  
with water 
distribution pipe 
line   

Street length  
without  water 
distribution pipe 
line   

Chittorgarh 
city 

150 KM 106 KM 44 KM 

 

Institutional Framework  

 Please provide information in 150 words on the above responding to (however not 

limited to) following questions. 

• Define role and responsibilities in terms of O&M, policy planning, funding, service 

provision in table 1.4. 

Table 1.4: Functions, roles, and responsibilities 
 
 

Planning and Design Construction/ 
Implementation 

O&M 

PHED PHED PHED 
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• How city is planning to execute projects? 

 PHED will be District Level implementing agency to execute water supply projects in 

Chittorgarh city. They will plan the water supply project in zone wise and detailing will be 

carried out in the DPR. 

• Shall the implementation of project be done by Municipal Corporation or any 

parastatal body? Please refer para 8.1 of AMRUT guidelines.  

No, this project will be executed by PHED  

2. Bridge the Gap  

 Once the gap between the existing Service Levels is computed, based on 

initiatives undertaken in different ongoing programs and projects, objectives will be 

developed to bridge the gaps to achieve universal coverage. (AMRUT Guidelines; para 

6.2 & 6.3, Annexure-2; Table 2.1). Each of the identified objectives will be evolved from 

the outcome of assessment and meeting the opportunity to bridge the gap. 

• List out initiatives undertaken in different ongoing programs and projects to 

address these gaps. For this provide details of ongoing projects being carried out 

for sector under different schemes with status and when the existing projects are 

scheduled to be completed? Provide information in Table 1.4 

 
Table 1.4: Status of Ongoing/ Sanctioned  
 
S. 
No. 

Name of 
Project 

Scheme Name  Cost  Month of 
Completion 

Status  
(as on dd 
mm 2015) 

1 RUIDP PH - 
1 

ADB 44 crore Dec 2015 90% 
completed 

• How much the existing system will able to address the existing gap in water 

supply system?Will completion of above will improve the coverage of network and 

collection efficiency? If yes, how much. (100 words) 
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The existing system will be  addressed  water service level gaps to extend about 

19.70 % distribution network, about 6.65 MLD elevated storage and water supply 

coverage from 85 LPCD to 120 LPCD under AMRUT..  

• Does the city require additional infrastructure to improve the services? What kind 

of services will be required to fulfill the gap? 

Yes, as per the gap assessment described in the table no-1.5  

• How does the city visualize to take the challenge to rejuvenate the projects by 

changing their orientation, away from expensive asset replacement programs, to 

focusing on optimum use of existing assets? 

PHED takes the responsibility of using maximum assets to address the existing 

and coming challenges.  

• Has city conducted assessment of Non Revenue Water? if yes,  what is the NRW 

level? Is city planning to reduce NRW ? 

PHED is planning to engage private sector to address of current NRW; 24.30% 

and by 100% metering, regular monitoring of the pipe line leakages, and 

controlling by theft.  

• Based on assessment of existing infrastructure and ongoing / sanctioned projects, 

calculate existing gaps and estimated demand by 2021 for water supply pipe 

network, number of household to be provided with tap connections, and required 

enhancement in capacity of water source/ treatment plant (MLD). Gaps in water 

supply service levels be provided as per Table 1.5. 

Table 1.5 . Demand Gap Assessment for Water Supply Sector     
 

Component 2015 2021 
Present  Ongoing 

projects 
Total  Demand  Gap 

Source   12* 
MLD 

15MLD 21.86 
MLD 

24 
MLD 

2.14 
MLD 

Treatment capacity  6.5 
MLD 

15 MLD 24.75 
MLD 

24 
MLD 

- 

Elevated Storage 
capacity  

6.68 
MLD 

5.7 MLD 12.39 
MLD 

19 MLD 6.65 
MLD 

Distribution network 
coverage  ( Km) 

106 
KM 

20 KM 126 KM 150 KM 24 KM 
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*Presently, water is being taken from HZL colony and Bhenda mines and 98 tube wells. 

After commission of RUIDP project, only 6.86 MLD of existing water source will remain.  

Objectives 

 Based on above, objectives will be developed to bridge the gaps to achieve 
universal coverage. While developing objectives following question shall be responded 
so as to arrive at appropriate objective.  

• Does each identified objectives will be evolved from the outcome of assessment? 

Yes 

• Does each objective meet the opportunity to bridge the gap? 

• Yes 

Please provide List out objectives to meet the gap in not more than 100 words. 

Objective-1 Completion of ongoing project 

Objective-2 Augmentation of existing water source and enhancement of storage capacity. 

Objective- 3: Household connections increased by laying of pipe line network. 

Objective-4   Ensure 100% metering and reduce NRW 

3. Examine Alternatives and Estimate Cost  

 The objective will lead to explore and examine viable alternatives options 
available to address these gaps..These will include out of box approaches. (AMRUT 
Guidelines; Para 6.4 & 6.8 & 6.9).This will also include review of smart solutions. The 
cost estimate with broad source of funding will be explored for each. While identifying the 
possible activities, also examine the ongoing scheme and its solutions including status of 
completion, coverage and improvement in O&M. Please provide information on the 
above responding to (however not limited to) following questions. 

• What are the possible activities and source of funding for meeting out the 
objectives? (75 words) 

Following activities are proposed tocreate the new water sources and laying new 
pipe lines, restoration of old pipes and also increases capacity of water storage and 
to meet out these objectives funding source will be under Mission AMRUT.  

• How can the activities be converged with other programme like JICA/ ADB funded 

projects in the city etc? (100 words) 
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Linkage with ADB assisted project – As under ADB assistance by RUIDP already 

laying pipe line works for 97 KM is going on in which additional only 20 KM only.  

• What are the options of completing the ongoing activities? (75 words) 

RUIDP supported project   

• What are the lessons learnt during implementation of similar projects? (100 

words) 

Creating awareness, community participation and private engagement is very 

important during implementation and reduction in NRW. 

• Have you analysed best practices and innovative solutions in sector? Is any of the 

practice be replicated in the city?(75 words) 

Meter connections,and  online checking system 

• What measures may be adopted to recover the O&M costs?(100 words) 

Revise tariff, regular monitoring and surveillance, and replacement of old meters.  

• Whether reduction in O&M cost by addressing NRW levels be applied?(75 words) 

Yes- by 1.3% NRW  

• Are different options of PPP such as Design-build-Operate-Transfer (DBOT), 

Design Built Finance Operate and Transfer (DBFOT) are considered?(100 words) 

Not at present. 

The alternative activities to meet these activities be defined as per Table 1.6 

Table1.6  Alternative Activities To Meet Objectives 

Sr. 
No. 

 
Objective 

 
Activities 

 
Financing 

Source 

 
O& M cost 

1 Completion of ongoing 
project 

Pile line laying RUIDP 
PHED will bear the cost of 
O & M by own resources / 
user charges etc  

2   2 

Augmentation of existing 
water source and 
enhancement of storage 
capacity 

Augmentation water source 
Storage capcity increased 
by ESR 

AMRUT 

PHED will bear the cost of 
O & M by own resources / 
user charges etc 

3 3 Household connections 
increased by laying of 

100% HHS connections 
AND  Increased distribution 
network. 

AMRUT 
PHED will bear the cost of 
O & M by own resources / 
user charges etc  
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4. Citizen Engagement 

 ULBs will organize and conduct city level citizen consultation and receive 

feedback on the suggested alternatives and innovations. Each alternative will be 

discussed with citizens and activities to be taken up will be prioritized to meet the service 

level gaps. ULB will prioritize these activities and their scaling up based on the available 

resources. (AMRUT Guidelines; Para 6.6, 6.7 & 7.2). Please explain following questions 

in not more than 200 words detailing out the needs, aspirations and wishes of the local 

people. 

• Has all stakeholders involved in the consultation? 

Yes 

• Has ward/ zone level consultations held in the city? 

City level 

• Has alternative proposed above are crowd sourced? 

No 

• What is feedback on the suggested alternatives and innovations?   

Citizens during the consultation were agreed on the suggested innovative ideas of 

revised tariff and replacement of old meters etc. 

• Has alternative taken up for discussions are prioritized on the basis of 

consultations?   

Yes 

• What methodology adopted for prioritizing the alternatives? 

Discussion with stakeholders, review of available reports and survey reports, 
assessment reports etc 

5. Prioritize Projects 

pipe line network 

22    4. 
 Ensure 100% metering 
and reduce NRW 

 

Metering 
Replacement of old meters 
Regular surveillance 

AMRUT 

PHED will bear the cost of 
O & M by own resources / 
user charges etc 
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 Based on the citizen engagement, ULB will prioritize these activities and their 
scaling up based on the available resources to meet the respective objectives. While 
prioritizing projects, please reply following questions in not more than 200 words. 

• What are sources of funds? 

AMRUT Mission Funds 

 

• Has projects been converged with other program and schemes? 

Yes- RUIDP 

• Has projects been prioritized based on “more with less” approach? 

Yes 

• Has the universal coverage approach indicated in AMRUT guidelines followed for 

prioritization of activities? 

Yes 

6. Conditionalities 

 Describe in not more than 300 words the Conditionalities of each project in 

terms of availability of land, environmental obligation and clearances, required 

NOC, financial commitment, approval and permission needed to implement the 

project.  

Land is available, site selection is done and required NOC will be obtained and 

financial commitments for achieving targets are met. 

7. Resilience 

 Required approvals will be sought from ULBs and competent authority and 

resilience factor would be built in to ensure environmentally sustainable water 

supply scheme. Describe in not more than 300 words regarding resilience built in 

the proposals. 

ULB is agreed to approve this project and it was approved under city level 

committee and we are committed to get any pertaining NOC.. 
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8. Financial Plan  

 Once the activities are finalized and prioritized after consultations, 

investments both in terms of capital cost and O&M cost has to be estimated. 

(AMRUT Guidelines; para 6.5) Based on the investment requirements, different 

sources of finance have to be identified. Financial Plan for the complete life cycle 

of the prioritized development will be prepared. (AMRUT Guidelines; para 4, 6.6, 

6.12, 6.13 & 6.14). The financial plan will include percentage share of different 

stakeholders (Centre, State and City) including financial convergence with various 

ongoing projects. While preparing finance plan please reply following questions in 

not more than 250 words 

• How the proposed finance plan is structured for transforming and creating 

infrastructure projects? 

This will address the demand and gaps of existing water supply system and also 

fulfill the AMRUT objectives. 

• List of individual projects which are being financed by various stakeholders? 

No 

• Has financial plan prepared for identified projects based on financial convergence 

and consultation with funding partners?   

Yes 

• Is the proposed financial structure is sustainable? If so then whether project has 

been categorized based on financial considerations ? 

Yes 

• Have the financial assumptions been listed out ? 

Yes 

• Does financial plan for the complete life cycle of the prioritized development?  

Yes, the financial plan is designed to complete the priority of the development. 

• Does financial plan include percentage share of different stakeholders (Centre, 

State, ULBs and)  

Yes, as per AMRUT Guidelines. 

• Does it include financial convergence with various ongoing projects. 
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Yes, with RUIDP  

• Does it provide year-wise milestones and outcomes? 

 

Yes, we will prepare millstones and outcomes year-wise during preparation of DPR  

 

Details in financial plan shall be provided as per Table 1.7,1.8,1.9,1.10 and 1.11.These 

tables are based on AMRUT guidelines tables 2.1, 2.2,2.3.1,2.3.2, and 2.5.  
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Table 1.7 MasterPlan of Water Supply Projects for Mission period   (As per Table 2.1of AMRUT guidelines)  

   

Sr. 

No. 

Project Name 

 

Prioritynu

mber 

Year inwhichto 

beimplemented 

Year in which 

proposed to be 

completed 

Estimated Cost 

 

 

1 Water supply 1 2016 2019 40 crore 

     Table 1.8  Master Service Levels Improvements during Mission Period(As per Table 2.2 of AMRUT guidelines 

 
Projec

t Name  

Physical 

Components 

Change in Service Levels 

Estimated Cost Sr. 

No. 
Indicator 

Existing 

(As-Is) 

After 

(To-be) 

1 
Water 

supply 

Augmentation water  source and 
enhanced storage  capacity   
network and net  work  

LPCD 

 

85 

 

 

120 

 

30 Crore 

2 
Water 

supply 

 Ensure 100% metering and 

reduction NRW  and other works 
Percentage 24.3 23.0 10 Crore 

     Total 40.00 crore 

 

Table1.9 Annual FundSharing Pattern for Water Supply Projects   (As per Table 2.3.1of AMRUT guidelines)                

    

Sr. 

No. 

 

Name of Project 

 

Total Project 

Cost 

Share 

GOI  State PHED Others Total 

1 W       water supply project 40 crore  20 12 8 0 40 
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Table 1.10  Annual Fund Sharing Break-up for Water Supply Projects   (As per Table 2.3.2 of AMRUT Guidelines)  

  

Sr. 

No. 
Project GoI 

State PHED 

Convergence  Others Total 14th  

FC 
Others Total 

14th 

FC 
Others Total 

1 Water supply project 20   12   8 0 0 40 Crore 
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Table 1.11 Year wise Plan for Service Levels Improvements    

(As per Table 2.5 of AMRUT guidelines) 

 

Proposed 
Projects 

Project 
Cost Indicator 

Baselin
e 

 

AnnualTargets 
(Incrementfrom theBaselineValue) 

FY2016 FY 
2017 

FY 
2018 

FY 
2019 

FY 
2020 

H1 H2 

WaterSupply 

 

40 crore 

House hold level coverage of water supply 
connection, 

61.3   

 

4 

 

15 

 

19.70 
 

 
Per capita quantum of water supplied (as per 
Status report of PHED, dated 16.02.201) in 
ipcd 

85 
  15 10 10 

 

 extent of metering of water connections 60    10 20  

 Extent of non revenue water 24.3 0    1.3  

 Continuity of water supply 1     24  

 Quality of water supplied  95    2 3  

 
efficiency of redressal of customer 
complanints 82  2 7 9   

 Cost recover (Operational Ratio) 
(expenditure vs revenue) 20.1      30 

 Collection efficiency 74   3 6   
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5.2 TEMPLATE FOR SERVICE LEVEL IMPROVEMENT PLAN (SEWERA GE) 

1. Assess the Service Level Gap 

 The first step is to assess the existing situation and service levels gaps for 

Sewerage (AMRUT Guidelines; para 3 & 6). This will also include existing institutional 

framework for the sector.  For this City has to review all policy, plans, scheme 

documents etc. to identify service level gaps and hold discussions with officials and 

citizens.  AMRUT is focused on improvement in service levels. The zone wise data shall 

be used in identifying the gaps. These zone-wise gaps will be added to arrive at city level 

service gaps. While assessing service level gap reply following questions not more than 

word indicated against each question. 

• What kind of baseline information is available for sewerage system of the city? 

Detail out the data, information, plans, reports etc related to sewerage available 

with city? Is zone wise information available? Have you correlated your data with 

census 2011 data? (100 words) 

• The data has been collected from 14
th

 Finance Committee report. ULB is aware of the 

MOUD baseline data but these data is not available for every city. RUIDP Rajasthan has 

preordered DPR for Sewerage System for Chittorgarh city in 2008, Other data's like 

household numbers, sewerage generation etc are available from that DPR. 

• What are existing service levels for sewerage for coverage of sewerage network 

services, efficiency of collection of sewerage and efficiency in treatment. Provide 

information in table 2.1 

Table 2.1: Status of sewerage network and Service Levels 

Sr. No. Indicators (as per SLB framework)  Existing 
Service Level  

MOUD 
Benchmarks  

1 Coverage of latrines (individual or 
community) 

86 % 100% 

2 Coverage of sewerage network services 0 100% 
3 Efficiency of collection of sewerage 0 100% 

4 Efficiency in Treatment: Adequacy of 
sewerage treatment capacity 

0 100% 
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• What is the gap in these service levels with regard to benchmarks prescribed by 

MoUD? (75 words) 

• Presently, there is no sewer system functional in the city , however, the sewer 

network along with STP is undertaken under ADB funded project by RUIDP Jaipur. 

The 21% of Households are expected to be benefited after completion of this 

project and there is a gap of 79% in sewerage network system which is proposed to 

cover to some extent under AMRUT scheme as per SLIP. 

• Does city has separate drainage system or sewer lines take care of storm water? 

(50 words) 

• Yes,  city has separate traditional drainage system. 

Sewerage network And Collection of Sewerage 

• How much of the area of the city is covered by sewerage network? What is the 

status of household connections in each zone? What are the areas covered under 

septage?  Provide information in Table 2.2. 

Table 2.2: Zone Wise Coverage of Households 
 

As per base line survey 2015 , the sanitation coverage is 86% out of the current total population 

estimated is 1, 28, 047  (population in 2015).  The total household is estimated 25609 of the city 

in which households with septic tank is 20582. .  There are 1442 households linked with 

community toilets and open defecationis due to no toilet facility in 2597 households. 
 

Zone No Total No of 
Households 

Households with 
Sewerage Network 

Households 
with Septic 

Tank 

Households 
without any 
outlets for 

toilets 

Chittorgarh 
City 

municipal 
area  

25609 0 20582 2597 

• Are there any areas where sewer lines have been laid but still households are not 

connected to sewer lines?  Are there any areas where toilets may be connected to 

sewer lines but kitchen or bathroom waste is not connected to sewerage system? 

(75 words) 
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• Yes, there are areas where RUIDP is working, household connection are to be 

done. There are no areas where toilets are connected to sewer lines but kitchen or 

bathroom waste isto be connected to sewerage system. 

• Is there any systematic and organized method to collect and treat waste from septic 

tanks? What is the duration of cleaning of septic tanks (monthly, quarterly, 

semiannually or annually)? Indicate status of overflows of septic tanks, either in the 

nearby drains /open fields/ sewerage lines etc? (75 words) 

Dumping in open field and covered with soil. 

• What is the situation of O&M of the existing sewerage system? Does the city has 

routine maintenance system or breakdown maintenance system? What is the 

duration of cleaning ofsewer lines (monthly, quarterly, semiannually or annually)? 

Indicate infrastructure available for O&M of the sewerage systemi.e sewer jetting 

machines etc? (100 words) 

• At present ,Sewerage system does not exists in the city. 

Sewage Treatment System 

• Does city has Sewage Treatment Plant (STP)? Which areas are covered under 

each of the STPs? Provide details in Table 2.3. 

Table 2.3: Status of Existing STPs  
 

Sr. 
No. 

Location  Capacity (MLD)  Inflow in the 
STP (MLD) 

Efficiency in %  

1 0 0 0 0 

• Does decentralized waste treatment system exist or planned in the city? If yes, 

provide details (75 words) 

• No, but decentralized sewerage treatment system is proposed under AMRUT 

scheme. 
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• How much of sewerage is generated in the city? How much of this sewerage 

generated reaches the STPs? What is the Biological Oxygen Demand (BOD) of 

incoming and outgoing sewage of each STP? (100 words) 

• At present 13 MLD sewerage is being generated in the city. No sewerage 

generated reaches to the STP. 

• Is treated sewerage being reused or recycled? Is treated water being used for 

irrigation or industrial purpose? Does the option of power generation being 

explored? (75 words) 

• No,  

Institutional Framework 

• Define role and responsibilities in terms of O&M, policy planning, funding, service 

provision in table 2.4. 

Table 2.4: Functions, roles, and responsibilities 
 

Planning and Design Construction/ Implementation O&M 

  ULB /PARASTATAL 
AGENCY  

ULB/PARASTATAL AGENCY ULB 

• Please also detail that how city is planning to execute projects. Shall the 

implementation of project be done by Municipal Corporation or any parastatal 

body? (75 words) 

•  Agency will be decided by the Government of Rajasthan 

2. Bridging the Gap 

Once the gap between the existing Service Levels is computed, based on initiatives 

undertaken in different ongoing programs and projects, objectives will be developed to 

bridge the gaps to achieve universal coverage. (AMRUT Guidelines; para 6.2 & 6.3, 

Annexure-2; Table 2.1). Each of the identified objectives will be evolved from the 

outcome of assessment and meeting the opportunity to bridge the gap.  
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• List out initiatives undertaken in different ongoing programs and projects to address 

these gaps. For this provide details of ongoing projects being carried out for 

sewerage system under different schemes with status and when the existing 

projects are scheduled to be completed? Provide information in Table 2.4 

Table 2.4: Status of Ongoing/ Sanctioned  
 
S.N
o. 

Name of Project  Scheme 
Name 

Cost in 
Rs 

Crore 

Month of 
Completion 

Status  
(as on 10 August 

2015) 
1 RUIDP Ph. I ADB 36.00 March 2016  40 % 

• How much the existing system will able to address the existing gap in sewerage 

system? Will completion of above will improve the coverage of network and 

collection efficiency? If yes, how much. (100 words) 

• There is no existing system of sewer network in the city; however, 21% population 

of the city will be covered after completion of RUIDP project.It will likely improve 

the coverage and collection efficiency. 

• Does the city require additional infrastructure to improve the services? What kind 

of services will be required to fulfill the gap? 

• Yes, coverage of network and treatment capacity is to be enhanced and same 

has been incorporated up to and extend under the mission. 

• How does the city visualize to take the challenge to rejuvenate the projects by 

changing their orientation, away from expensive asset replacement programs, to 

focusing on optimum use of existing assets?  

• City is willing to improve upon existing scenario and improve on the living standard by 

improved hygiene& good sanitation  standards. 

 

Provide information in Table 3.5. 
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Table 3.5: Demand Gap Assessment 
 

Component  Existing  Ongoing 
projects  

Existing 
+ 

Ongoin
g 

2021  
(Short term)  

Demand  Gap 

Sewerage network 
(km) 0 39 39 150 111 

No of Households 
covered under 
sewerage system 

0 5027 5027 25609 20582 

Sewerage Treatment 
Plant (MLD) 0 5 MLD 5 MLD 16 MLD 11 MLD 

 

Objective- 1. Completion of ongoing project and laying new sewer line network . 

Objective- 2 Constructions of STP and property connections. 

Objective- 3 Septage Management. 

 

Based on assessment of existing infrastructure and ongoing / sanctioned projects, 

calculate existing gaps and estimated demand by 2021 for sewerage network, number of 

household to be provided with connections, and required enhancement in capacity of 

STP (MLD), area to be covered under septage management. Based on the demand and 

gap assessment, evolve objectives to achieve bridging these gap. 

3. Examine Alternatives and Estimate Cost 

The objective will lead to explore and examine viable alternatives options available to 

address these gaps. These will include out of box approaches. (AMRUT Guidelines; 

Para 6.4 & 6.8 & 6.9). This will also include review of smart solutions. The cost estimate 

with broad source of funding will be explored for each alternative. While identifying the 

possible activities, also examine the ongoing scheme and its solutions including status of 

completion, coverage and improvement in O&M. Please reply following questions in not 

more than 200 words. 

• What are the possible activities and source of funding for meeting out the 
objectives?  
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Through ADB assisted sewer project by RUIDP of 5MLD is a major convergence 
and will reach to 21% . 51% of out of remaining will be covered under Mission. 

• How can the activities be converged with other programmers like JICA/ ADB 
funded projects in the city etc?  

• ADB assisted sewer project by RUIDP is a major convergence and will reach to 
21% area coverage. 

• What are the options of completing the ongoing activities?  

ADB projectis assisting ongoing project. Under SBM, the gap of households 
connections will be covered. 

• How to address the bottlenecks in the existing project and lessons learnt during 
implementation of these projects?  

The delay in the restoration road mainly in the habitated and city areas caused 
resentment among citizens which gives negative publicity to the sewer project 
initiated first time in the city. In AMRUT project, this problem will be taken care of 
and address specific time lines of restoration of roads cut downs for laying sewer 
line. 

• Has projects includes O&M of sewerage system? 

O&M of only STP is included for 5 years period in existing RUIDP contract. 

• What measures may be adopted to recover the O&M costs? Can the option of 
sale of treated wastewater be applicable to recover the O&M cost. 

Not at present but council is looking for PPP model for using treated water as 
resource for O & M. 

• What are innovative alternative solutions explored in achieving objectives? 

Exploring PPP model 

• Are different options of PPP such as Design-build-Operate-Transfer (DBOT), 
Design Built Finance Operate and Transfer (DBFOT) are considered? 

May be explored  

• How the recycle and reuse of water will be done? How much quantity of treated 
water may be reused? 

The treated water will be sold to factories and also used in the gardens and 
agriculture. 

• Have you analysed best practices and innovative solutions in sewerage sector? Is 
any of the practice being replicated in the city? 

No 

• Have you identified the areas for decentralized waste treatment system? Explore 
the approaches for septage management i.e People Public Private Partnership 
(PPPP) model or replacing septic tanks by bio-digesters, bioremediation etc. 
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Yes, it isproposed under the AMRUT mission. 

For each identified activity and alternative indicate the cost estimate with broad source 
of funding will be explored for each alternative in Table 3.6 

Table 3.6: Cost Estimate for each Objective: 
 

S.No 
Objectives 

Activity Basis 
Amount in 

Rs.Cr 
O M cost 

1 
Completion of ongoing project  5 MLD STP and 

sewer line – 21 %  
coverage  

RUIDP   

 
 

The O & 
M cost 
will be 

beared by 
ULB 

through 
user 

charges  

2 

sewer line network and 
property connections 

Sewerage network, 
& Property 
Connection  

as per 
market 
rate  70 

3 

Objective- 3 Septage 
Management 

Septage  

as per 
market 
rate 10.0  

  Total 80  

4. Citizen Engagement 

Each alternative will be discussed with citizens and activities to be taken up will be 
prioritized to meet the service level gaps. ULB will prioritize these activities and their 
scaling up based on the available resources. (AMRUT Guidelines; Para 6.6, 6.7 & 
7.2). Please reply following questions in not more than 200 words. 

• Has all stakeholders involved in the consultation? 
Yes 
• Has ward/ zone level consultations held in the city? 

Yes, stake holder meeting was held for consultation. 
• Has alternativesexplored are crowd sourced? 

Yes, 
• What is feedback on the suggested alternatives and innovations?   
During the consultation, the suggestions for decentralized sewer system, overcome 

the road restoration problems and earn revenue from treated water has been 
received and shall be addressed in the DPR . 

• Has alternative taken up for discussions are prioritized on the basis of 
consultations?   

 Yes 
• What methodology adopted for prioritizing the alternatives? 

 
As per the mission Guidelines of AMRUT andoutcome of stakeholder meeting. 
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5. Prioritize Projects 

Based on the citizen engagement, ULB will prioritize these activities and their scaling 
up based on the available resources to meet the respective objectives. While 
prioritizing projects, please reply following questions in not more than 200 words. 

• What are sources of funds? 
Mission AMRUT, TFC 

• Has projects been converged with other program and schemes? 
Yes, ADB- sewer project, 

• Has projects been prioritized based on “more with less” approach? 
Yes 

• Has the universal coverage approach indicated in AMRUT guidelines followed for 
prioritization of activities? 
Yes 
 

6. Conditionalities 

Describe the Conditionalities of each project in terms of availability of land, 
environmental obligation and clearances, required NOC, financial commitment, 
approval and permission needed to implement the project. Please reply following 
questions in not more than 100 words. 

Land is available, site selection is done and required NOC will be obtained and 
financial commitments for achieving targets are met 

7. Resilience 

Required approvals will be sought from competent authority and organizations. The 
resilience factor would be built in to ensure environmentally sustainable sewerage 
scheme. Please reply following questions in not more than 100 words. 

ULB is agreed to approve this project and it was approved under city level committee 
and we are committed to get any pertaining NOC 

 Financial Plan 

Once the activities are finalized and prioritized after consultations, investments both in 
terms of capital cost and O&M cost has to be estimated. (AMRUT Guidelines; para 
6.5) Based on the investment requirements, different sources of finance have to be 
identified. Financial Plan for the complete life cycle of the prioritized development will 
be prepared. (AMRUT Guidelines; para 4, 6.6, 6.12, 6.13 & 6.14). The financial plan 
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will include percentage share of different stakeholders (Centre, State and City) 
including financial convergence with various ongoing projects. While preparing finance 
plan please reply following questions in not more than 200 words 

• Does financial plan for the complete life cycle of the prioritized development?  
yes 

• Does financial plan include percentage share of different stakeholders (Centre, 
State, ULBs and)  
Yes 

• Does it include financial convergence with various ongoing projects. 
Yes 

• Does it provide year-wise milestones and outcomes ? 
Yes 
 

Table 3.1 Work and Service Levels  

Sr. No.  Indicators  Existing 
Service 
Level  

MOUD 
Benchmarks  

1 Coverage of latrines (individual or 
community) 

86% 100% 

2 Coverage of sewerage network services 0% 100% 

3 Efficiency of collection of sewerage 0% 100% 

4 Efficiency in Treatment: Adequacy of 
sewerage treatment capacity 

0% 100% 

Table 3.2 Zone Wise Coverage of Households 

Zone No Total No of 
Households 

Households with 
Sewerage Network 

Households 
with Septic 

Tank 

Households 
without any 
outlets for 

toilets 

Chittorgarh 
City 

municipal 
area 

25609 0 20582 2597 
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Table 3.3: Status of Existing STPs  

Sr. 
No. 

Location  Capacity (MLD)  Inflow in the 
STP (MLD) 

Efficiency in %  

1 0 0 0 0 

 

Table 3.4: Status of Ongoing/ Sanctioned  

S.No. Name of Project  Scheme 
Name 

Cost 
in Rs 
Crore 

Status  
(as on dd Month 2015) 

1 RUIDP Ph. I ADB 36.00 About 40% completed  

 
Table 3.5: Demand Gap Assessment 
 

Component  Existing  Ongoing 
projects  

Existing 
+ 

Ongoing  

2021  
(Short term)  

Demand  Gap 
Sewerage network 
(km) 0 39 39 150 111 

No of Households 
covered under 
sewerage system 

0 5027 5027 25609 20582 

Sewerage 
Treatment Plant 
(MLD) 

0 5 MLD 5 MLD 16 MLD 11 MLD 

 

Table 3.6: Cost Estimate for each Objective: 

S.No Objectives Activity Basis Amount in 
Rs.Cr 

O M cost 

1 Completion of ongoing 
project  

5 MLD STP and sewer 
line – 21 %  coverage  RUIDP   

 
 

The O & 
M cost 
will be 

beared by 
ULB 

through 
user 

charges  

2 

sewer line network and 
property connections Sewerage network, & 

Property Connection  

as per 
market 
rate  70 

3 

Objective- 3 Septage 
Management 

Septage  

as per 
market 
rate 10.0 

  Total 80 
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STORM WATER DRAINAGE 

1. Assess the Service Level Gap 

 

The first step is to assess the existing situation and service levels gaps for Storm Water Drainage 

(AMRUT Guidelines; para 3 & 6). This will also include existing institutional framework for the 

sector. AMRUT is focused on improvement in service levels. The zone wise data shall be used in 

identifying the gaps. These zone-wise gaps will be added to arrive at city level service gaps. 

While assessing service level gap reply following questions not more than word indicated against 

each question. 

Question: What kind of baseline information is available for storm water drainage system of 

the city? Detail out the data, information, plans, reports etc related to sector. Is zone wise 

information available? (75 words) 

 Yes, we have available census data 2011 and also having preliminary data in City sanitation 

plan. The zone wise data is not available. 

Question: Have you collected data from census other sources? Are you aware of baseline survey 

data of MoUD? Have you correlated data from these and other sources? (75 words) 

The data has been collected from 14
th

 Finance Committee report. ULB is aware of the MOUD 

baseline data but these data is not available for every city.  Municipal area is about 41.36 Sq. Km 

Detail survey is required for storm water drainage project. 

What is existing service levels for storm water drainage in the city?  

Existing service levels for storm water drainage in the city is detailed under below table . 

What is the coverage of drains? What are the no of incidence of sewerage mixing in the drains? 

How many times water logging incidence happens in the city? 

Present coverage status is 75 % of total drains. 100% mixing of sewerage into Drains since no 

sewer line in the Chittorgarh City. Most of the time during heavy rainfall water logging happens 

in the city. 
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Provide comparative information of service levels (in tabulated form) with respect to the service 

level bench marks prescribed by MoUD and sustainable standards for service levels under the 

National Mission on Sustainable Habitat (NMSH) in table 

Table : Status of Storm Water Level service levels 

Sr. 

No. Indicators 

Sustainable 

standards 

Black (Caution 

for 

improvement) 

Red(Immediate 

action for 

improvement) Present Status 

1 Coverage of 

Storm water 

drainage 

network 

100% <75% <50% 
<75 

2 Incidence of 

sewerage 

mixing in the 

drains 

0% <25% <50% 
>50% 

3 Incidence of 

water logging 

0 <25 <50 
4 

 

Question: What is the gap in these service levels with regard to benchmarks prescribed by 

MoUD and sustainable standards for service levels under the National Mission on Sustainable 

Habitat (NMSH)?(75 words) 

25 % is the gap in service level in respect to benchmark prescribed by MOUD.  

Question: What are major challenges facing the city in regard to achieving these service level 

benchmarks  

Chittorgarh city has undulated topography and rocky formation.  There are two rivers crossing 

the main city and storm water falls in the rivers.  

Question: Identify gaps in capacity in managing the services efficiently and also provide an 

innovative solution for efficiently managing these services ? 

There is no pumping system; Almost 50% storm water falls in Gambhire and Bedachriver by 

gravity flow. There is also under construction of 3 MLD waste water treatment plant at north 

part of Abhimanu park of Gambhiri river and also under RUIDP , 5 MLD STP is proposed at 

Bhoikheda village.  
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Question: Brief the ongoing drainage projects in the city. The components included in these 

projects, how and up to what extent it will support to the drainage system of the city. Weather it 

address all the issues related to drainage? Coverage of drains. 

NHAI is constrictive road side nala along the Nimbhahera Road. It will support the drainage 

System of habitation of nearby railway station, Madhuwancolony. No, remaining drains will be 

taken under AMRUT mission. 

Please provide information in 150 words on the above responding to (however not limited to) 

following questions. 

Question: Describe how at present, the storm water of City is drained off? How many natural 

and manmade drains are exists and their coverage with respect to road network 

At present in city the storm water drained off in to rivers namely Gambhri&Bedrach passing 

through the city. Only75% coverage with respect to road network exists in the city. 

Question: What is the capacity and condition of these drains? Is sufficient to carry the peak flow 

of the catchment/water shed  

Condition of the existing drain is not good and also not having capacity to carry the peak water 

flow from catchment area. City does not have separate storm water drainage network.  

Question: Does city have separate storm water drainage network? If no, provide the information 

regarding locations of gray water mixes with the existing drains in table 1.2. In case of mixed 

drainage how it works in peak rainy days? 

No , storm water drainage system is not exist. Mostly drains fall into both rivers. The 

ApsaraTackies and Hemu Circle are stagnation points in the city.  

Sr. No. Location Merging with which sewer Reason 

1 

Apsaratackies and 

Hemucalani circle  

Bedach river at Sainik school side or 

Kumbha colony. 

No storm 

drainage 

network  

 

Question: In case of mixed drainage how it works in peak rainy days? 
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At present city does not have any sewerage network, so sewer water is mixing into 

existstingdrains.In the peak rainy season, all drains are over flooded and excess water flowing on 

the road.. 

WATER LOGGING 

Please provide information in 150 words on the above responding to (however not limited to) 

following questions. 

Question: Presently how the problem of water logging is handled? Is it provides the satisfactory 

outcome 

Presently water logging problem occurs during peak rainy days. There are two Kachibasti is 

under low laying area and also two places namely ApsaraTackiesand Hemucalani circle is also 

water logged during high rains which is taken carefully to digging obstacle site  or removing any 

shrubs etc  The . Excess water aredrained off when rains are subside.   

Question: Provide details of flood points/areas prone to frequent water logging with special 

focus on Key road intersections, along roads (50 mt length or more) and Locality (affecting 50 HH 

or more) in the Table 

Table: Flood prone points in the city 

Sr. 

No. Area No of points 

No of times water logging reported 

in a year ( stagnant water for more 

than four hours of a depth more 

than 6” ) 

1 Key road intersection 

 
2 1 

2 Along roads ( 50 mt length or 

more) 
1 1 

3 Locality (affecting 50 HH or 

more) 
1 1 
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CHOCKING OF DRAINS 

Question: Are drains prone to chocking due to dumping of solid wastes in them? If yes,Provide 

details of locations prone to chocking of drains due to solid waste in the Table 

YES 

Table 1.2: Detail of Locations prone to chocking of drains due to solid waste 

S.NO LOCATION STRETH LENGTH 

AFFECTED 

REASON 

1 Hemu Circle Area Approx 200 mtr Due To Open Nala and 

inadequate  

2 ApsaraTackies APROX-400 MTR Due To Open Nala and 

inadequate 

 

INSTITUTIONAL FRAMEWORK. 

Please provide information in 150 words on the above responding to (however not limited to) 

following questions. 

Question: • Define role and responsibilities in terms of O&M, policy planning, funding, service 

provision in table 1.3. 

Planning and design Construction/Implementation O &M 

ULB ULB ULB 

Question: How city is planning to execute storm water projects? 

Municipal Council is responsible to execute storm water drainage projects through contractors 

by open bidding competitive system. 

Question: Shall the implementation of project be done by Municipal Corporation? If no, weather 

resolution has been passed by the Municipal Corporation and accordingly, a tripartite 

Memorandum of Understanding (MoU) between State Government, Municipal Corporation and 

Parastatal has been signed?Please refer para 8.1 of AMRUT guidelines 

Yes 
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2. Bridge the Gap 

Once the gap between the existing Service Levels is computed, based on initiatives undertaken 

in different ongoing programs and projects, objectives will be developed to bridge the gaps to 

achieve universal coverage. (AMRUT Guidelines; para 6.2 & 6.3, Annexure-2; Table 2.1). Each of 

the identified objectives will be evolved from the outcome of assessment and meeting the 

opportunity to bridge the gap. 

Question: List out initiatives undertaken in different ongoing programs and projects to address 

these gaps. For this provide details of ongoing projects being carried out for sector under 

different schemes with status and when the existing projects are scheduled to be completed? 

Provide information in Table 1.4 

Table: Status of Ongoing/ Sanctioned 

S.No. 

Name of 

Project Scheme Name 

Cost in Rs 

Crore 

Month of 

Completion 

Status (as on dd mm 

2015) 

1 NHAI  - NA DEC 2015 50% COMPLETED 

 

Table: Status of Ongoing/ Sanctioned 

Sr no. Component. 

 

Present 

Ongoing 

projects Total 

1 Major Drain 0 NHAI-5KM 5 KM 

2 Network requirement to provide proper 

drainage to all identified water stagnant 

point/ flooding points up to the end 

discharge point (in Km) 

 

 

0 0 0 
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3 Network length where households 

discharging wastewater directly into the 

drains 

0 

0 0 

4 Rejuvenation of existing primary nallahs 

and primary drains including covering 

and installation of filet 

 

0 0 0 

 

Question: How much the existing system will able to address the existing gap in storm water 

drainage system?Will completion of above improve the coverage of network; eliminate the 

chocking of drains and water stagnation problem? If yes, how much. (100 words 

After the construction of PackaNala by NHAI , it will address about 5 % of existing gap , after 

completion of this remaining gap will be executed under AMRUT mission. The municipal council 

is only limited TFC or own fund which is to address the 2-5 % of gaps of annually.  

Question: Does the city require additional infrastructure to improve the services? What kind of 

services will be required to fulfill the gap ? 

Yes, Chittorgarh city requires pumping stations with suitable pump as per suitable design with 

inspection chambers, covering drains and augmentation of existing drains.  

Question: How does the city visualize to take the challenge to rejuvenate the projects by 

changing their orientation, away from expensive asset replacement programs, to focusing on 

optimum use of existing assets? 

Citizen is ready to accept the changes to rejuvenate the project and is willing to get innovative 

approaches. Municipal Council has also experience to implement similar storm water drainage 

projects and there is lot of learning in term of designing,planning, using optimum capacity & 

assets and implementations, therefore, these all learning will be incorporating into AMRUT 

project. 

Question: Has city conducted assessment of O&M cost of drains and potable pumps? if yes, 

what is it? Is city planning to reduce it. Based on assessment of existing infrastructure and 

ongoing / sanctioned projects, calculate existing gaps and estimated demand by 2021 for 

Rejuvenation of existing drains, construction of new primary and secondary drains, construction 
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of pump house with pumping machinery, covering of drains. Gaps in Storm water drainage 

service levels are provided as per Table 1.5. 

Yes, we have assessed of O &M cost of drains and potable pumps. 

Table: Demand Gap Assessment for Storm Water Drainage Sector 

S.No. Component. 

 

Total Demand  

 

Present 
Ongoing        

projects Gap by 2021  

1 Major Drain Total –150 KM 

75 KM 

  0.00 

25 km 

2 Network 

requirement to 

provide proper 

drainage to all 

identified water 

stagnant point/ 

flooding points up to 

the end discharge 

point (in Km) 

 

 

 

10 KM 

0 

re-constructed as 

per required 

capacity 

 

 

 

 

Not 

10 

3 Network length 

where households 

discharging 

wastewater directly 

into the drains 

 

 

     200 66km 

 150km 

 

 

- 

50KM 

4 Rejuvenation of 

existing primary 

nallahs and primary 

drains including 

covering and 

installation of filet 

 

 

 

5  Km 

- 

 

 

- 

5 Km 

 

All the above issues will be addressed in the DPR.  There is no ongoing and sanctioned project of 

storm water drainage system in the Chittorgarh city except small drain colony which work is 

being executed by Municipal Council through their own funds or  grants received from Govt.  
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Question: Whether these gaps presented in measurable/ execution able ways considering all the 

ongoing projects? (75 words) 

Not applicable 

OBJECTIVES 

Objective- 01 Augmentation capacity of existing sto rm water drainage system and 
construction of Major Nallah. 

Objective 2- Addressing stagnation point and constr uction of new drains in colonies . 

Based on above, objectives will be developed to bridge the gaps to achieve universal coverage. 

While developing objectives following question shall be responded so as to arrive at appropriate 

objective. 

Question: Does each identified objectives will be evolved from the outcome of assessment. 

Yes, all the objectives will be addressed in DPR to achieve SLB as available funds. 

 Question: Does each objective meet the opportunity to bridge the gap?  

Yes 

Question: Does objectives clearly address all these gaps /solution to all the problems related to 

storm water drainage of the city 

Yes 

3. EXAMINE ALTERNATIVES AND ESTIMATE COST. 

The objective will lead to explore and examine viable alternatives options available to address 

these gaps. These will include out of box approaches. (AMRUT Guidelines; Para 6.4 & 6.8 & 6.9). 

This will also include review of smart solutions. The cost estimate with broad source of funding 

will be explored for each alternative. While identifying the possible activities, also examine the 

ongoing scheme and its solutions including status of completion, coverage and improvement in 

O&M. Please reply following questions in not more than 200 words. 

Question: What are the possible activities and source of funding for meeting out the objectives ? 

The cost of rejuvenation of storm water drains to address the water logged area and cost of 

retaining wall along the bank of Gambhireeriver passing across the major city area. 

Question: How can the activities be converged with other programmeslikeJICA/ ADB funded 

projects in the city etc,? 
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There is no any such project; therefore, these gaps will be met out by AMRUT 

Question: What are the options of completing the ongoing activities? 

AMRUT and TFC / State grant 

Question: How to address the bottlenecks in the existing project and lessons learnt during 

implementation of these projects? 

Municipal Council  will include lesion learntas design factors, cost analysis into AMRUT project   

Question: Has projects includes O&M of storm water /sewerage system? 

Yes 

Question: What measures may be adopted to recover the O&M costs? Can the option of sale of 

treated wastewater be applicable to recover the O&M COST.? 

The treated storm water will be sold to factories and also used in the gardens and 
agriculture purpose. 
Question: What are innovative alternative solutions explored in achieving objectives. 

PPP model will be explored 

Question: Are different options of PPP such as Design-build-Operate-Transfer (DBOT), Design 

Built Finance Operate and Transfer (DBFOT) are considered. 

Not as of now, however, possibilities may be explored at time of preparation of DPR.  

 

Question: How the recycle and reuse of water will be done? How much quantity of treated 

water may be reused? 

No study has been done so far, but it will be taken during preparation of DPR. 

 

Question: Have you analysed best practices and innovative solutions in sewerage sector? Is any 

of the practice be replicated in the city? 

No 

Question: Have you identified the areas for decentralized waste treatment system? Explore the 

approaches for septage management i.e People Public Private Partnership (PPPP) model or 

replacing septic tanks by bio-digesters, bioremediation etc? 

No, Area has been identified for decentralized waste treatment system but all the above issues 

will be addressed in the DPR. 

For each identified activity and alternative indicate the cost estimate with broad source of 

funding will be explored for each alternative in Table 3.6 

 

S.No Objective Activities Financial 

source 

O & M 

1 Augmentation capacity of 
existing storm water 
drainage system and 
construction of Major 
Nallah. 

Construction of new drains 

Augmentation of existing 

drains 

 AMRUT ULB through 

user charges  
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2 Addressing stagnation 
point  and construction of 
new drains  

 

 Drain construction and 

covered of existing drains 

AMRUT 

4. Citizen Engagement 

Each alternative will be discussed with citizens and activities to be taken up will be prioritized to 

meet the service level gaps. ULB will prioritize these activities and their scaling up based on the 

available resources. (AMRUT Guidelines; Para 6.6, 6.7 & 7.2). Please reply following questions in 

not more than 200 words. 

Question: Has all stakeholders involved in the consultation? 

Yes 

Question: Has ward/ zone level consultations held in the city? 

Yes, City Level 

Question: Has alternative proposed above are crowd sourced? 

No 

Question: What is feedback on the suggested alternatives and innovations? 

No 

Question: Has alternative taken up for discussions are prioritized on the basis of consultations? 

City level  

Question: What methodology adopted for prioritizing the alternatives? 

Consultation meeting and review of existing reports 

5. Prioritize Projects 

Based on the citizen engagement, ULB will prioritize these activities and their scaling up based 

on the available resources to meet the respective objectives. While prioritizing projects, please 

reply following questions in not more than 200 words.? 

Question: What are sources of funds? 

AMRUT ,TFC and Municipal own Fund. 

Question: Has projects been converged with other program and schemes? 
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Yes, TFC and municipal funds 

Question: Has projects been prioritized based on “more with less” approach? 

Yes 

Question: Has the universal coverage approach indicated in AMRUT guidelines followed for 

prioritization of activities? 

Yes 

6. Conditionality 

Describe the Conditionality of each project in terms of availability of land, environmental 

obligation and clearances, required NOC, financial commitment, approval and permission 

needed to implement the project. Please reply following questions in not more than 100 words.? 

Land is available, site selection is done and required NOC will be obtained and financial 
commitments for achieving targets are met 

7. Resilience 

Required approvals will be sought from competent authority and organisations. The resilience 

factor would be built in to ensure environmentally sustainable sewerage scheme. Please reply 

following questions in not more than 100 words. 

Municipal Council Chittorgarh will fulfil all for obligations essential for projects and will be 

prepared keeping in view the availability of land free from all exertions. 

8. Financial Plan 

Once the activities are finalized and prioritized after consultations, investments both in terms of 

capital cost and O&M cost has to be estimated. (AMRUT Guidelines; para 6.5) Based on he 

investment requirements, different sources of finance have to be identified. Financial Plan for 

the complete life cycle of the prioritized development will be prepared. AMRUTGuidelines; para 

4, 6.6, 6.12, 6.13 & 6.14). The financial plan will include percentage share of different 

stakeholders (Centre, State and City) including financial convergence with various ongoing 

projects. While preparing finance plan please reply following questions in not more than 250 

words 

Question: How the proposed finance plan is structured for transforming and creating 

infrastructure projects? 

 The project financial plan is prepared as per table given in the guideline . 

 Question: List of individual projects which are being financed by various stakeholders? 

No 
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Question: Has financial plan prepared for identified projects based on financial convergence 

and consultation with funding partners? 

Yes 

Question: Have the financial assumptions been listed out? 

Yes 

Question: Does financial plan for the complete life cycle of the prioritized development? 

Yes 

Question: Does financial plan include percentage share of different stakeholders (Centre, 

State, ULBs and) 

Yes, as per LSGD, Rajasthan / Directions and guidelines. 

Question: Does it include financial convergence with various ongoing projects? 

NO 

Question: Does it provide year-wise milestones and outcomes? 

Yes 

Details in financial plan shall be provided as per Table 1.7,1.8,1.9,1.10 and 1.11. These tables 

are based on AMRUT guidelines tables 2.1, 2.2,2.3.1,2.3.2, and 2.5. 

Table: MasterPlan ofStorm Water Drainage Projects for Mission period 

Sr. 

No. 

Project Name Priority 

Number 

Year in which 

to be 

implemented 

Year in which 

proposed to 

be completed 

Estimated 

Cost( crore) 

Total 

1 Major Drain  construction/ Nallala-20 

Km 

1 2017 2020 5 5 

Network laying to provide proper 

drainage to all identified water 

stagnant point/ flooding points up to 

the end discharge point . 

1 2017 2020 
5 5 

Network length where households 

discharging wastewater directly into 

the drains laying 

2 2017 2020 
3 3 

Rejuvenation of existing primary 

nallahs and primary drains including 

covering and installation of filetan 

river work. 

2 2017 2020 
2 2 

 Total    15 15 
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Table: Master Service Levels Improvements during Mission Period 

Sr. 
No
. 

Project 
Name 

Physical Components  Change in 
Service 
Level 

Indiactore 

Change in 
Service 
Level 

Existing(
As-Is) 

Change in 
Service Level 
After(To-Be)\2 

021 

Estimated 
Cost 

(Amount 
in Rs.CR) 

1 

Storm water 
managemen
t 

Major Drain construction., 

Drain 
coverage 75 80% 

5 

Network laying to provide 

proper drainage to all 

identified water stagnant 

point/ flooding points up 

to the end discharge point 

5 

Network length where 

households discharging 

wastewater directly into 

the drains laying 

3 

Rejuvenation of existing 

primary nallahs and 

primary drains including 

covering and installation 

of filet 

2 

      15 

Table: Annual Fund Sharing Pattern for Storm Water Projects(As per Table 2.3.1of AMRUT guidelines) 

Sr. No. Project Name  Total Cost 
Project 

Share 
GOI 

Share 
State 

Share 
ULB 

Share 
Other 

Share 
Total 

1 
Storm water 
management 15.0 7.5 4.5 3.0 0 15 
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Table: Annual Fund Sharing Break-up for Storm Water Drainage Projects 

(As per Table 2.3.2 of AMRUTGuidlines) 

Sr. 
No. Project GOI 

State 
14th 
FC 

States 
Others  

States 
Totals 

ULB 
14th 
FC 

ULB 
Othe
rs 

ULB 
Total 

Conve
rgenc
e 

Othe
rs Total 

1 
Storm water 
management 7.5 

 

4,5 4.5 

 

3 3 0 0 15 

 

Table: Year Wise Plan for Service Levels Improvement 

(As per Table 2.3.2 of AMRUTGuidlines) 

Proposed 
Projects 

Proje
ct 
Cost 

Indiact
or 

Bas
e 
Lin
e 

Annual 
Target
s 
FY2016 
(H1) 

Annual 
Targets 
FY2016 
(H2) 

Annual 
Targets 
FY2017 

Annual 
Target
s 
FY2018 

Annual 
Target
s 
FY2019 

Annual 
Targets 
FY2020 

Storm water 
management 15 

Covera
ge 
drain 
networ
k 

75
% 

     

5% 

 

  



MUNICIPAL COUNCIL  CHITTORGARH AMRUT SCHEME Page61 
 

URBAN TRANSPORT (Non-Motorised, Ferries, Waterways) 

 

1. SERVICE LEVEL GAPS ASSESSMENT 

Under this section, assess the existing situation and service levels gaps for Urban Transport including 

Non-motorized transport (NMT), Ferries and Waterways. (AMRUT Guidelines; para 3 & 6). Service Level 

gaps will be analyzed as per indicators prescribed in Service Level Benchmarks (SLBs) for urban transport 

of MoUD, GoI.   

1.1 Service Level Status  

There are four Levels of Services (LOS) which will be calculated considering various indicators as LOS1, 

LOS2, LOS3 and LOS4 correspond to adequacy and quality of city’s available transportation services. The 

summary of the service level gap and performance should be presented as per illustrative Table 1. 

Table: Service level Benchmark (LOS-1) 

Sl. 

No 
Benchmark 

Levels of service as 

per SLB, MoUD 
Present Service level 

1 
Availability of public transport   

 

>60 % 
<0% 

2 
Available Pedestrian facilities- Percentage of City 

Covered (%) by footpaths 

 

>25 <02 % 

3 Non Motorised Transport Facilities  
 

 

 a) % of network covered  
>50 

0% 

 
b) Encroachment on NMT roads by vehicle 

parking (%)  

<10 
0% 

 c) NMT parking facilities at interchanges (%)  
>75 

0% 

4 
Level of usage of Intelligent Transport 

System(ITS) Facilities 

 
 

 a) Availability of Traffic Surveillance (%) 
>75 

05% 

 b) Passenger Information System (%)  
>75 

0% 
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Sl. 

No 
Benchmark 

Levels of service as 

per SLB, MoUD 
Present Service level 

 
c) Global Positioning System (GPS)/ General 

Pocket Radio Service (GPRS) (%)  
<25% 0% 

5 
Parking: Availability of On-street paid public 

parking spaces (%)  
>75 0% 

 

While assessing present service level gaps, please provide information in 500 words responding to the 

following questions; 

• Does City Mobility Plan have introduced components such as NMT, Ferries, and Waterways? 

NA 

• Does Comprehensive Mobility Plan prepared have given adequate attention to Non - Motorized 

transport? 

NA 

• Do you think city roads are safe for pedestrians? If no then, which section needs immediate 

attention? 

No,because there is a lot of traffic on the main road so pedestrian’s traffic is not too safe and for this 

encroachment has to be removed so encroachment section needs to take immediate attention. 

(Road names to be given) 

• What type of NMV infrastructure available in the city? 

      No lane reserved for NMV 

• Footpath allocated for both pedestrian and NMV 

No Footpath allocated for both pedestrian and NMV 

• Area allocated to NMV parking 

No  

• Whether parking supply inventory is available for the city including; 

Types of on-road and off road parking 

No off-street parking is available in the city even on Bus terminal and Railway Station. No formal on 

street parking is notified although the main road i.e. kapasanhigway&Quila road there is always 

unauthorized on-street parking.  

• Parking restrictions (time of day, duration, private etc) 

No 
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• Whether parking facilities available for bicycles, auto rickshaw, goods delivery. 

No, formal parking is available. Although in due few specific locations such as under RoB near 

Nagar Parishad. 

• Is private sector involved in parking?  

  No, but there Is private sector like institutions, hotel, hospital etc provided their own parking 

facilities 

• What is the average Travel Time to Work by Public Transit and Non Motorized Modes 

Public Transit is missing in the city. Average travel time is 30 min by non motorized transport 

modesfrom city center to farthest area of the city 

• What is average Travel Distance to Work by Public Transit and Non Motorized Modes 

Average travel time from city area is about 3 KM by non-motorized transport modes 

• Have level of services (LOS) been calculated based on the indicators prescribed in the SLB for 

urban transport by Ministry of Urban Development? 

No public transport available it comes by default in LOS4 

• Do you think there is adequate capacity in cities to implement Service Level Benchmarks concept? 

No expertise is available therefore capacity need to be built up. 

• What are the challenges and opportunities associated with current performance level? 

Chittorgarh city have a small city area and mainly extended NH-76 &Kapasan road. The main 

traffic problem in the Chittorgarh city area is about the movement of traffic on roads like 

pedestrian traffic, non motorized traffic and it is because of encroachment along the roads by 

shops fairies hawkers etc. and to facilitated that problems city has to develop plan and manage it 

efficiently is in city area and the main challenge is to remove encroachments, bottle necks etc. As 

city is small low cost transport solutions i.e. Junction improvement, proper parking, proper circular 

plan shall ease out the traffic related issues. There is possibility to explore parking project on the 

PPP mode on tourist destination places.  

• Has budget provision for NMT included in the transportation projects in the city? 

No Budget provision available under Nagar Parishad 

• Have specific issues for the city been identified and addressed including issues with the existing 

traffic, NMT, parking / transport environment? 

Yes 

• What are major challenges facing achieving these service level benchmarks related to urban 

transport components including NMT?  

The major challenges are: 

1 encroachment along the roads  

2 Lack public awareness 

3 Non availability of funds & human resources  
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• What is the percentage of Intersections designed under Complete Streets Design standards 

There are five major signalized intersections have been designed as per available best practices 

and as per the available space.  

• What is the percentage of City footpaths designed with accessibility and urban design norms? 

No 

• Whether adopted parking bans/restrictions in CBD and TOD districts 

No such parking restrictions has been adopted in the CBD & TOD 

• Whether City has adopted the concept of parking maximums and zero parking minimums in DCRs 

for TODs 

Not yet 

• Whether Provision of bicycle parking at transit stations and TOD developments 

Not yet 

• Bicycle sharing program in a city 

Not yet 

• What is the percentage of streets designated as pedestrian and bicycle/NMT only streets 

Nil 

• Presence of UMTA with legislative, executive and financial commitments. Presence of an NMT 

program within the UMTA with budgetary commitments 

Not 

1.2 Institutional Set Up  

Describe the institutional framework including role and responsibilities in terms; administration and 

Policy making, planning, Vehicle Registration, public transportation operators including Private operators 

and overall traffic management.  

Role and Responsibilities of all the agencies shall be provided in the illustrative table No. 2 

Table:  Role and responsibility of agencies involved in management of City transport 

Sl.No. Agencies Responsibilities 

1 Traffic Police To manage traffic in the city 

2 Municipal council  Chittorgarh City  To construct & maintain city roads, footpath, in 

municipal area 

3 District Transport officer Define under the Motor Vehicle Act, registration, issue 

of the license, fair regulation   

4 Public works department Few major stretches are managed by PWD (Highways) 

5 Urban Improvement Trust  As per the mandate given by the District administration 

and state Government  

 

Please provide information in 200 words responding to the following questions; 
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• Who is responsible for management of urban transport in the city? 

No single entity presently; various agencies are managing city transport as per the responsibility 

entrusted by state government  

• Is there enough provisions for enforcement of traffic rules for pedestrian safety on roads? 

Yes 

• How are you planning for execution of transport related projects for AMRUT, whether, present 

role and responsibilities lying with these organizations is capable to implement projects under 

AMRUT? 

The infrastructure like roads, junction improvement, parking, footpath etc can be implemented 

by the municipal council with the help of parastatal agencies and consultant. However due to the 

non-availability of the public transport in the city new entities need to be establishing for 

creation development and management of the public transport system in the city.  
 

1.3 Status of On-going Projects 

Critically examine the existing and ongoing projects for improvement of urban transport as to be filled in 

illustrative Table No.3 

Table 3: Status of Ongoing Projects 

Project/Sector 
Approved Cost (Rs. 

lakhs) 

Status of projects  

(till july 15) 

Expenditure 

(Rs. Lakhs) 
Scheme 

NA NA NA NA NA 

Please provide information in 200 words responding to the following questions; 

• Which are the initiatives taken for implementation of NMT facilities in the city?   

Not yet 

Please list out initiatives undertaken in different ongoing programs and projects to address these 

gaps.  

• Whether convergence with other ongoing Central and State and Local Government 

Programs/Schemes can be done at this stage. 

Not  

• Whether ongoing scheme and projects has been critically reviewed? Please explain what is the 

extent of convergence to bridge the gaps?  

Nil 
 

 

 

 

 

 

 

 

 

2. BRIDGING THE GAP  

2.1 Demand Gap Assessment 

Despite the fact, non-motorized modes and public transit account for a significant proportion of travel 

activity of a city. The city needs to pursue different strategies and programs for bridging the gap on 

transportation facilities where the city is and where it wishes to go in future. 

Please provide information in 200 words responding to the following questions; 
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• What steps can be taken to bridge these gaps?  Please explain in 200 words, 

To bridge these gaps various future plans develop regarding construction of roads maintenance 

of roads and also various schemes has to be proposed 

• Whether present level gaps as identified through SLB indicators will be achievable by 2021 as 

compare with the present level of gap and demand?. (Table No.4) 

Answer – answer is given below 

Table 4; Bridging the gap- Demand Assessment 

Sl. 

No 
Bench mark 

Levels of 

service as per 

SLB, MoUD 

Present 

Service 

level 

Current 

Gap 

Demand / 

Target by 2021 

1 Availability of public  Transport  > 60% <0% > 60% > 60% 

2 Percentage of City Covered (%) by 

footpaths 

> 25% 
<02 % 

> 23% > 23% 

3 Non Motorised Transport 

Facilities including;  

a) % of network covered, 

 b) encroachment on NMT roads 

by vehicle parking  

(%), c) NMT parking facilities at 

interchanges (%) 

 

 

>50 % 

<10 % 

>75% 

 

0% 

0% 

0% 

 

 

>50 % 

<10 % 

>75% 

 

 

>50 % 

<10 % 

>75% 

4 Availability of Traffic Surveillance 

(%) 

 

>75% 

 

05% 

 

>75% 

 

>75% 

5 Passenger Information System (%)  >75% 0% >75% >75% 

6 Global Positioning System (GPS)/ 

General Pocket Radio Service 

(GPRS) (%)  

>75% 0% >75% >75% 

7 Availability of On-street paid 

public parking spaces (%)  

>75% 
0% 

>75% >75% 

 

 

 

 



MUNICIPAL COUNCIL  CHITTORGARH AMRUT SCHEME Page67 
 

3. OBJECTIVES  

 

Objective- 1 To develop mobility plan and construction of Foot paths in the city . 

Objective 2– Construction of parking facility and FOB. 

The objective will lead to explore and examine viable alternatives options available to address these gaps. 

These will include out of box approaches. (AMRUT Guidelines; para 6.4 & 6.8 & 6.9). Please provide 

information in 200 words responding to the following questions; 

• How will you define your overall goal to improve city transport? 

Improvement in the city transport system will lead the city among the capital cites of Rajasthan 

and safely movement of pedestrian and non motorized traffic will lead to minimize the traffic 

accident system which is the major problem in traffic system  

• How well does goals and objective for developing efficient urban transportation facilities can 

articulate the use of NMT options and parking facilities to improve the quality of life of local 

citizens? 

In present transportation system NMT plan involved and the parking facilities adopted by 

institutions, hotels industries etc. by their own  

• How identified each objective can evolve considering bridging the gap with present level of 

services as to achieve SLB indicators. 

The objective involved in the transportation system is to provide safe and easy transport means 

by public transit and NMT and for this various action plan, missions etc. has to be develop so that 

gap may be bridged  

• How objectives can be framed ensuring sustainable mobility solutions and creating city-wide 

NMT facilities for pedestrians and cyclists.  

For NMT facilities for pedestrians and cyclists we have to clear the carriage way along the roads 

so that encroachment may be removed and walk ways can be framed  

• Howe objectives for improvement of NMT facilities integrate with other modes of transport.  

To integrate NMT facilities with other mode of transportation, transportation system can be 

framed in grid pattern and different lanes can be allocate for different mode of transportation. 

 

4. ALTERNATE ACTIVITIES TO MEET OBJECTIVES 

Evolve overall objective is to ensure that mobility solutions for the city that are sustainable and create 

city-wide NMT facilities for pedestrians and cyclists and integrate them with other modes of transport.  

Suggest possible strategies and options to achieve each objective with estimate cost of alternate 

solutions as per table 5& Table 6  
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Table 5: Possible Strategies to meet objectives 

Sl.No Objectives Possible Activities Financing Source 

      1 
To develop mobility plan and 

construction of  Foot paths in 

the city . 

Development Mobility Plan 

Construction of foot paths 

 

Amrut 

2 
Objective 2 – Construction of 

parking facility and FOB 

 

Construction of Park-

multipurpose  
Amrut 

Table 6: Estimated Cost for various possible activities 

No Projects Unit Quantity Total Cost (in Crore) 

1 Footpath way  construction Per KM 40 KM length  3.0 

2 Foot over bridge with escalator Nos 1 2 

3 Parking in city Nos 1 3.3 

4 NMT facilities   1 

5 Provision of Passenger information system 

development  

Nos 1 0.7 

   Total 10 

While addressing alternate solution to achieve these objects, please provide information in 500 words 

responding to the following questions;  

• How realistic and feasible urban transport strategies are to be evolved to address key challenges, 

priorities as an outcome of the citizen consultation 

The future plan for transportation in Chittorgarh city  is realistic and feasible and outcome from this 

plan will be satisfactory  

• What alternative innovative solution can be adopted for improving the service delivery by 

creating;  

a. Citizen friendly provision of barrier free pedestrian facilities including, footpaths, road 

marking and signages,  

b. pathways,  

c. parking  

d. traffic management using ITS  

• What strategic intervention is required in the implementation of above projects   

 The above project required public awareness.  

• Whether alternative modes of transport such as cycling can be provided in major roads 
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No 

• Whether non-Motorized Transport (NMT) facilities corridor suggested with dedicated NMV, Cycle 

track and Signalized Intersection count 

No 

• How innovative solutions for alternative modes of transport including NMT such as cycling, 

pedestrian and public transportation system will address the overall transportation issue of the city?  

Nil 

• What will be the source of funding for identified project?  

Incoming Source of funding may be ULB or State govt 

• Whether convergence with other scheme has been made. Please explain each identified projects 

and their source of funding such as AMRUT, 14th FC and also converge with other schemes. 

No 

5. CITIZEN ENGAGEMENT 

Each alternative will be discussed with citizens and activities to be taken up will be prioritized to meet the 

service level gaps. The section will summarize the Citizens priorities for adoption of alternate solution of 

urban mobility, drawing on SLIP preparation.  

Please provide information in 200 words responding to the following questions;  

• Have all stakeholders including residents (RWAs), Transporters, RTOs, Traffic Police attended the 

citizen consultation? 

Yes 

• Has alternate proposed crowd sourced? 

Yes 

• What is feedback on the suggested alternatives and innovations? 

…………… 

• Has alternative taken up for discussions are prioritized on the basis of consultations?   

No 

• What methodology adopted for prioritizing the alternatives? 

No 

• How citizen has been exposed best practices and smart solutions in order to generate citizen-

driven solutions for urban mobility?  

No 

• Please examine whether identified solutions are addressing citizens requirement 

No 

• Whether ULB have adequate resources to implement prioritized alternate solutions? 

No 

• How innovative alternate options of NMT facilities examined and shared with citizens? 

No 
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6. PRIORITIZATION OF PROJECTS 

Based on the citizen engagement, ULB will prioritize these activities and their scaling up based on the 

available resources to meet the respective objective. (AMRUT Guidelines; para 6.6, 6.7 & 7.2).  Please 

provide information in 200 words responding to the following questions; 

•  Are innovative solution prioritized based on the available resources and demand of citizens?   

Yes 

• Has source of funding considered while prioritizing the project? 

Yes 

• Whether project has been prioritized considering last mile connectivity? 

Yes 

Table 8   Prioritization of Projects 

S.no. Project 
Cost 

(Rs Cr) 

Financing 

Source 

1 Footpath construction  3.0 AMRUT 

2 Foot over bridge with escalator 2 AMRUT 

3 Multilevel Parking in city  3.3 AMRUT 

4 NMT provision facility                      1 AMRUT 

6 Provision of Passenger information 

system development  

0.7 AMRUT 

 Total  10.0  

 

7. OUT OF BOX SOLUTION USED  

Please provide information in 200 words responding to the following questions; 

• What are the out of box thinking on alternative and new innovative solutions for the following;  

a. Citizen friendly provision of barrier free pedestrian facilities including, footpaths, road marking 

and signage’s,  

In Chittorgarh city, there will be taken up all provisions as per MOUD bench marks including 

above provisions 

b. pathways – Including in the proposed project 

c. parking – Including in the proposed project 

d. traffic management using ITS - Not yet 

• Whether solution provided to improve the safety of vulnerable groups such as old 

age/handicapped/children 

Yes, will be provided  
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8. CONDITIONALITIES FULFILLED AND RESILIENCE BUILT-IN 

First and foremost condition is to identify the availability of land for projects such as parking, widening of 

roads for pedestrian, cycle tracks and hawkers zone. Further, agencies need to be brought on board for 

any new initiatives as part of convergence process and necessary approval and permissions.  

Please provide information in 200 words responding to the following questions; 

• Whether described the conditionality of each project in terms of availability of land parking, 

widening of roads for pedestrian, cycle tracks and hawkers zone?  

In the proposed project regarding transportation system there is one much more Considerable  

problem is encroachment.  

• How these projects will be funded? Are projects being implemented through own sources or 

borrowing then which is the commitment in this regard.  

The project will be funded under Mission AMRUT and the sharing will be between GoI, GoR&ULB. 

• Has environmental obligation such as clearances and NOC required? Please suggest action and 

initiatives need to be taken in this regards. 

 The project will required just the approval regarding removal of encroachment.  

 

9. FINANCIAL PLAN 

Prepare Financial Plan for the complete life cycle of the prioritized development.  The financial plan will 

include percentage share of different stakeholders (Centre, State, ULBs and) including financial 

convergence with various ongoing projects. Describe briefly the institutional arrangement), leveraging 

potential partnerships, convergence with other Government Schemes, monitoring and evaluation and 

also provide year-wise milestones and outcomes.  

• How the proposed finance plan is structured for transforming and creating infrastructure 

projects? Explain in 200 words how these institutional arrangements are leveraging partnership and 

converge with government scheme and provide list of individual projects which is being financed by 

various stakeholders.  

The proposed project includes pathway, multilevel parking, foot over bridge with escalator, parking 

enhancement of present public transport system, NMT mode of transportation, safety and secure 

movement of transportation and for this widening, strengthening and improvement of roads etc 
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• Has financial plan prepared for identified projects based on financial convergence and 

consultation with funding partners?   

      Yes 

• What are the different sources of funding being tapped for this project 

 AMRUT  

• Is the proposed financial structure is sustainable? If so then whether project has been 

categorized based on financial considerations. Have the financial assumptions been listed out? Please 

provide the list. (100 words)  

Yes 

 

10. FINALIZATION OF MASTER SERVICE LEVEL IMPROVEMENT PLAN  

Discuss Draft Master Service Level Improvement Plan with citizen. Based on the final citizen 

consultations, prepare final Master Service Level Improvement Plan. Annual Plan will be prepared as an 

application for monitoring the improvement in achieving the service level indicators as targeted in the 

Service level improvement plan. (AMRUT Guideline; Table 2.1, 2.2, 2.3., 2.4 and 2.5) and Annual Plan 

(AMRUT Guidelines; Annexure-2, 3, 4, 5& 6) 
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NAGAR PARISHAD CHITTORGARH  

TEMPLATE FOR SERVICE LEVEL IMPROVEMENT PLAN (SLIP) 

GREEN SPACE AND PARKS  

 

1.oAssess the Service Level Gap 

First and foremost aspect of SLIP is to assess the existing situation and service levels gaps for 

organized Green Space and Parks based on standards prescribed in URDPFI Guidelines and National 

Building Codes (Refer AMRUT Guidelines; Para 3.1.6 & 6.2). This shall also include describing existing 

institutional framework vis-à-vis development and maintenance of organised green space/ parks.  In 

order to assess the service level gap the City shall have to review all policies, plans; scheme 

documents etc., hold discussions with concerned officials and citizens, as per the requirement and 

conduct physical assessment of city parks to understand the current status (Refer Indicative Parks 

Assessment Tool as given in Annex-1). The city should undertake overall assessment of Parks and 

Open/ Green Space in terms of a) available general services and facilities, b) Physical Activities 

resources, c) family facilities including child friendly play equipment’s, and, d) aesthetics and other 

While discussing about the existing status of the organized green space in your city make a sincere 

effort to analyze the proportion of area under the categorization of parks as per URDPFI Guidelines eg: 

Housing Area Park (HAP), Neighborhood Park (NP) Community Park (CP), District Park (DP), and Sub-

City Park (SCP). Also focus on qualitative aspects of existing parks like geographical distribution across 

the city, encroachments, child and elderly friendly features; staffing, maintenance & equipment 

issues; and maintenance by RWAs/ Corporate under their CSR Activities etc.  

Please respond to the questions given below (Word Limit: 500 words).  

• What are the available data sources/ plans/ reports/ schemes that exists as regards development 

and maintenance of parks? 

According survey Total Park in city chittorgarh about 53 parks. In which 18  park semi  developed, 35 

partially - developed ( grass, plantation,  lighting and water facility etc are need to be improved ). In 

Chittorgarh, development and operation & maintenance of parks is being done through outsourcing 

by contractors. 

• Review the recommendation on open/ green space as per Master Plan/ Development Plan and 

map existing green cover against the same.  
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As per master plan 2001, the Plantation space is 95 Acre , recreation space is 60 Acre,and forest is 

835 Acre,  therefore total area   is 990  Acre out of total land 6345 acre  (Area-  627130 sqm ) which 

is 15.60  %  . The total population is 116406 (as per census 2011.)  

 

• Does the ULB follow URDPFI Guidelines to categorize its organized greens/ parks/ open space or 

follow its own categorization? If ULB follow its own categorization, what is the rationale and how 

well they are interlinked to development of parks?  

No, As of Now, there is no any such categorization of developed park as per URDPFI guideline for 

open space etc.  As per master plan, there is open space per person is about 5-6 per person.   

What is the per person open space availability in the city in general and within built-up areas?  

Table 1: Service Level Status 

 

Sr. 

No. 

Indicators Present Status Benchmark  

1 Per Person Open Space in Plain Areas as 

per URDPFI  

34Sqm.per person  10-12 sq. m. per 

person  

2 Per Person Open Space in Built-Up Areas as 

per National Building Code (NBC) 

1.0 Sq.m. per person 

 

3 sq. m. per person  

Source: URDPFI – 2014 &master plan of Chittorgarh 2001-2025 

 

• Have the ULB/ City prepared park wise inventory of facilities and amenities? (ULB should identify 

some of the quick-win parks, which could be developed with minimal intervention that can attract 

good number of citizens. 

Yes, the park wise inventory is prepared as per available facilities in the parks. The quick – in   Parks will be 

identifies and taken up as per DPR. 

• How is the physical condition of parks in the city? Do they have boundary wall, fenced area, facilities 

of public conveniences, tube well, dustbins etc. (Mention in proportions, if possible). 

In Chittorgarh municipal city area, there are 53 parks in which about 18 parks has been almost 

developed including boundary wall, grass and plantation, walking /pathway, decorative lighting,  

play activities, fenced area facility for public conveniences, dustbin and tube well etc. are available 

and around 35 parks are having out of required facilities likes, boundary wall etc. 
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• Whether parks have well planned play area encouraging physical activity? Are they equipped with 

child friendly play equipments, snack/ ice cream parlours/ kiosks etc. (Mention in proportions, if 

possible) 

In Chittorgarh city, about 18 parks are equipped with child play like swing,slide 

down,spring,climbing,hang form etc. 

• How well aesthetics component have been built in parks of your city? Are they well illuminated, 

landscaped – manicured with waterbodies/ fountains etc. wherever possible? (Mention proportions, 

if possible) 

Yes, Only 2 to 3 parks are having these components whereas in other parks these have to be 

developed.  

• Are there some running schemes/ projects – Central/ State/ Donor funded in the city as regard 

development of parks/ open spaces? Or else ULB is funding park development of parks/ green space 

out of its own budget?  

ULB Chittorgarhis maintaining & developing these city parks with their own budget& resources.  

• Explain the process how a park/ open space is normally shortlisted for development? Does the city 

have rationale for park selection for development or it is done on ad-hoc basis. 

On Ad-hoc basis as and when required. 

• List the organizations/ authorities/ private sector firms etc. and describe their roles and 

responsibilities in development of city parks/ open space along with green area under their 

jurisdiction. 

Presently, only BirlaCement Works is involved in developing and maintenance of 

KapasanChoraharotary under CSR fund.Birla Cement Works is maintaining this Rotary with their own 

resources including man power. 

 

Table 2: Jurisdiction wise – Allocation of Green Space and Parks  

Sr. 

No. 

Jurisdiction No. of Parks Area of Parks 

(insq.m.) 

Proportion  

(in %age) 

1 ULB  53 90880 100% 

2 Development Authority - - - 

3 Private Ownership  Corporate/ 

NGOs 

- - - 

 Total 53 90880 100% 
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Source: Analysis of ULB Level Data 

2.0 Bridging the Gap  

Once the gap between the existing Service Levels is computed, list out initiatives undertaken in different 

ongoing programs/ projects/ master – development plans to address these gaps.  While bridging the gaps 

convergence with other ongoing Central, State and Local Government Programs/ Schemes will also be 

looked into. Based on above, objectives will be developed to bridge the gaps (AMRUT Guidelines; Para 6.3, 

Annexure-2; Table 2.1). Each of the identified objectives will be evolved from the outcome of physical 

assessment of parks using “Assessment Tools for Parks” (Refer Annex-1 of this document) and meeting the 

opportunity to bridge the gap.   

As per para 5.1 (Sr.No.6) of AMRUT guidelines all projects involving development of green spaces & parks 

shall have to make special provision for child friendly components and establish a system of maintenance 

with local residents participation. At least one park from each of the 500 ULBs under AMRUT would be 

taken up for developing facilities for Children, Youth and Elderly.  

Assessment of the current status of City parks/ open spaces would clearly bring out the gap/ dearth of 

open spaces in terms of area allocation, having inadequate citizen friendly features and issues pertaining 

to its maintenance. And these will lead to formulation of three broad objectives.  

Please respond to the following questions in not more than 500 words.  

• Have the city took physical assessment of city parks? (ULB’s may refer Annex-1 indicative 

procurement of this document).  

ANS-Yes, for details see annex-01. 

• Try estimating demand gap of open/ green space in the city as per the URDPFI norms and space 

requirement as per NBC code.  

As per URRDPFI norms, available open space /green space is 33 sqm per person and for built up area is 1 

sqm per person. As per URDPFI guideline, there is no gap of open /green space; however, there is a gap of 

2 sqm per person as per NBC guideline. 

 

Explain how the city plans to fill the gap in green cover and progressively enhance green cover within City 

to 15% over next 5 years.  

To construct new parks under AMRUTyojana and also own general fund to achieve the universal coverage 

as defined under URDPFI. 

• Assess and describe, if requisite provisions as per Master Plan and other State legislation have 

already been made? 

Yes 

• Explain the city’s action plans to make special provisions for installing child friendly components in 

the city parks as per AMRUT Guidelines. 

In the existing city park, we will be making special provisions for child friendly components like sliding, 

MRD and other physical items. 
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• Explore option for O&M Contracts with (RWAs/ Citizens Groups/ Corporate Groups - CSR). Explain 

how the city plans to establish a system of maintenance with active citizens engagement as per 

AMRUT Guidelines 

It will be explored as per AMRUT guideline during DPR preparation and stakeholder consultation. 

• List out initiatives undertaken in different ongoing programs and projects to address the gaps in 

enhancing the green cover. For this provide details of ongoing projects being carried out under 

different schemes with status and when the existing projects are scheduled to be completed? 

Provide information in Table XX.  

Table XX: Status of Ongoing/ Sanctioned  

 

Sr.No. Name of Project Scheme 

Name 

Cost in 

Rs Lakhs 

Month of 

Completio

n 

Status 

(as on dd Month 

2015) 

1 Nill     

 

Objectives 

Based on above, objectives will be developed to bridge the gaps. While developing objectives following 

question shall be responded so as to arrive at appropriate objective.  

1. To develop of Park including child friendly and old aged Friendly Park. 

2. To increase green space in the city as per universal coverage / build up area etc 

3.0Examine Alternatives and Estimate Cost 

Suggest alternatives/ options to complete the ongoing projects pertaining to developing parks and green 

spaces. Identify quick-win parks and open space which can also have play area and associated facilities 

for Children, Youth & Elderly. (Word Limit: 100 Words) 

None of project ongoing except municipal own fund related park development 

4.0 Citizen Engagement 

ULBs will organize and conduct city level citizen consultation and receive feedback on the suggested 

alternatives and innovations. Each alternative will be discussed with citizens and activities to be taken 

up will be prioritized to meet the service level gaps. ULB will prioritize these activities and their scaling 

up based on the available resources. (AMRUT Guidelines; Para 6.6, 6.7 & 7.2). Please explain following 

questions in not more than 200 words detailing out the needs, aspirations and wishes of the local 

people. (Word Limit: 100 Words) 

• Has all relevant stakeholders groups been involved in the consultation? 

Yes city level 
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• Has ward/ zone level consultations held in the city? 

Yes , City and state level hand holding workshop done. 

• Has alternatives explored are crowd sourced? 

Yes, we will explore opportunity from CSR funds for the alternative activities. 

• What is feedback on the suggested alternatives and innovations?   

Involve PPP models for operation and management of the assets to be created under AMRUT to 

overcome the recurring financial burden on ULB. 

• Has alternative taken up for discussions are prioritized on the basis of consultations?   

Yes 

• What methodology adopted for prioritizing the alternatives?  

It is based on the requirement of the city and outcome of city stockholder discussion. 

9. Prioritize Projects 

Based on the citizen engagement, ULB will prioritize these activities and their scaling up based on 

the available resources to meet the respective objectives. While prioritizing projects, please reply 

following questions (Word Limit: 100 Words) 

• What are the sources of funds? 

   AMRUT   

• Has projects been converged with other program and schemes? 

 No 

• Has projects been prioritized based on “more with less” approach? 

   Yes 

10. Conditionalities 

 Describe the Conditionality’s of each project in terms of availability of land, environmental & 

social obligation and clearances, required NOC, financial commitment, approval and permission 

needed to implement the project. (Word Limit: 100 words) 

Land for park is already demarcated and enveloped by boundary walls, stone pillars etc . Hence, 

Municipal Council Chittorgarh will fulfill all for obligations essential for projects and will be 

prepared keeping in view the availability of land free from all exertions 

11. Resilience 

Required approvals will be sought from competent authority and organizations. The resilience 

factor would be built in to ensure environmentally sustainable, safe and secured park 

development schemes.  

MunicipalCouncil will provide safe and secured park through contractors. 
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12. Financial Plan 

Once the activities are finalized and prioritized after consultations, investments both in terms of 

capital cost and O&M cost has to be estimated. (AMRUT Guidelines; para 6.5) Based on the 

investment requirements, different sources of finance have to be identified. Financial Plan for the 

complete life cycle of the prioritized development will be prepared. (AMRUT Guidelines; para 4, 

6.6, 6.12, 6.13 & 6.14). The financial plan will include percentage share of different stakeholders 

(Centre, State and City) including financial convergence with various ongoing projects. While 

preparing finance plan please reply following questions (Word Limit: 100 words) 

• How the proposed finance plan is structured for transforming and creating infrastructure 

projects? 

Yes 

• List of individual projects which is being financed by various stakeholders? 

  No such project is financed so far. 

• Has financial plan prepared for identified projects based on financial convergence and 

consultation with funding partners?   

• Yes 

• Is the proposed financial structure is sustainable? If so then whether project has been 

categorized based on financial considerations? 

Yes 

• Have the financial assumptions been listed out? 

Yes 

• Does financial plan for the complete life cycle of the prioritized development?  

Yes 

• Does financial plan include percentage share of different stakeholders (Centre, State, ULBs and)  

Yes 

• Does it include financial convergence with various ongoing projects. 

Not 

• Does it provide year-wise milestones and outcomes? 

Yes , it will be provided year wise milestones during preparation of DPR 
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Details in financial plan shall be provided as per Table 2.7, 2.8, 2.9, 2.10 and 2.11. These tables are based 

on AMRUT guidelines tables 2.1, 2.2, 2.3.1, 2.3.2, and 2.5.   

# # # 

Financial details 

s.no Name of project schemes Cost ( in crore) 

1 Development of Park including 

child friendly and other facility  

Park development, water facility, child friendly 

space,  attractive physical and other facilities in 

Padmani Park and other important parks  

3.0 

2 Development of semi 

developed into fully developed 

in the city and increase green 

space/built up area  

 

Development physical and attractive activities 

in semi developed parks. 

2.0 

  Total 5.0  
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Name of City:  Chittorgarh    Population as per Census, 2011 – 116406 

            Particulars 

 

 

 

         Sector 

Deliberations among ULB/Parastatal/MoUD Representatives/State 

Present Status  

 

Fund 

requirement 

Proposed by 

ULB/Parastatal/

PHED (Amount 

in Cr.) 

Water Supply 

Provision of regular pressurised water supply and improvement of 

service level by taking up works related to: 

• Augmentation of urban water supply scheme has to be taken up 

under AMRUT. 

• NRW reduction on priority & reduction of energy losses in water 

supply.  

• Enhancement of the extent of metering, online monitoring 

through SCADA & increase in user charges as per AMRUT 

guidelines. 

PHE

D 

Not

e 

Target-

120 

lpcd 

40.00 

14
th

 

FC 

Existing 

85 lpcd 

Sewerage and 

Septage 

Management 

• Improvement of Sewerage system has partially been taken up 

under RUIDP Phase-II and remaining area is proposed under 

AMRUT. 

• Sewerage network including property connections for coverage of 

max. households 

• Decentralized efficient treatment process for collected sewerage 

& reuse of treated effluent  

Existing : 0 

Through 

ongoing 

projects : 21% 

Total : 21% 

Target-72 % 

Sewerage- 

70.00 

Septage- 10.00 

=80.00 

Septage management shall be included at the places in the town 

without sewerage facilities particularly congested areas, outskirt 

uncovered areas to provide sanitation facilities economically. 

Storm Water 

Drainage 

Master Plan for storm water drainage system for the city is to be 

prepared & works to be taken up for flood prone areas in Phases 

accordingly.  

75%   

Target-80% 
15.00 

Urban Transport 
Multi level parking, sidewalks, foot over bridges, foot paths, & bicycle 

track. 
Existing-10  

Target-20 
10.00 

Green space and 

parks/ Innovative 

Projects 

At least one park in each year has to be developed with special 

provision of child friendly components 

 

5.00 

Grand Total   150.00 
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Service Level Benchmarks for cities with population more than 1 LAC 

 

  Description 

Benchm

ark 
  

Annual Targets (Increment from the Baseline 

value) 

    

    FY 2015-

16 

FY 

2016-

17 

FY 2017-

18 

FY 2018-

19 

FY 

2019-

20 

1 2 3 25           

1 Name of the city 

 

Chittorga

rh           

2 Population in souls (Census 2011)   116406           

3 Present Population in souls   128047           

4 Service level Benchmark   

  

          

Water Supply             

I 

House hold level coverage of water 

supply connections 100% 61.3 

  

 

4 

 

15 

 

19.70 

Ii 

Per capita quantum of water 

supplied in lpcd 

135 

LPCD 
85 

  

15 10 10 

Iii 
Extent of metering of water 

connections 

100% 

     60 

   

10 20  

Iv Extent of non revenue water 20% 24.3 0 

   

1.3 

V Continuity of water supply 24 hours 1 

    

24 

Vi Quality of water supplied 100% 95 

   

2 3 

Vii 
Efficiency of redressal of customer 

complaints 

80% 

82 

 

2   7 9 

 
Viii 

Cost recovery ( Operational Ratio) 

(expenditure vs revenue) 

100% 

20.1 

    

20 

Ix Collection efficiency 90% 74 

  

3 6 

 Sewerage and septage management     

     

I 

Coverage of latrines (individual or 

community)  100% 86.0 1 3 5 5 

 

Ii 

Coverage of Sewerage Network 

services 100% 0 10 9 23 30 

 

iii 

Collection efficiency of the sewage 

network 100% 0 

 

10 9 23 58 

 

iv 

Adequacy of sewage treatment 

capacity 100% 0.00 

 

40 50 10 

 v Quality of sewage treatment 100% 0.00 

  

80 20 

 
vi 

Extent of reuse and recycling of 

sewage 

20% 
0.00 

    

5 

vii 
Efficiency of redressal of customer 

complaints 

80% 
70.00 

 

10 80 5 5 

viii Extent of cost recovery in sewage 100% 0.00 

    

20 
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  Description 

Benchm

ark 
  

Annual Targets (Increment from the Baseline 

value) 

treatment 

ix 
Efficiency in collection of sewage 

charges 

90% 
0.00 

   

20 70 

Drainage     

     
1 

Coverage of storm drainage 

network  100% 75 

    

5 

Urban Transportation     

     
1 

Service coverage of urban 

transport in the city  100% 10 

    

10 

2 

Availability of Urban transport per 

1000 population  

Total 

nos. 
0 
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ULB LEVEL 
 

2     Service Level Improvement Plan (SLIP) 

 

Table 

 

 Content 

 

2.1 

 

Master Plan of all projects to achieve universal coverage of water supply and 

sewerage during current Mission period (FYs 2015-16 to 2019-20) 

2.2 

 

Details of Prioritized Projects Proposed & Planned under AMRUT during 

current  

FY: Sector Wise 

2.3.1 Proposed Funding and Sharing Pattern for Priority Projects: Sector Wise 

2.3.2 Source of Funds from GoI/State/ULB (for all sectors) 

2.4 Year Wise breakup of Investments (for all sectors) 

2.5 Plan for Achieving Service Level Benchmarks 

2.6 

 

Reporting of Physical and Financial Progress of the Projects Under the Mission 

during Last Financial Year 
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Name of City:  Chittorgarh                     Current Mission Period (2015-20) 

 
 

Table 2.1: SLIP –Master Plan of all projects to achieve universal coverage of 

water supply and sewerage during current Mission period 

(FYs 2015-16 to 2019-20) 

 

Sr. 

No 

Project Name and Code 

(list all projects to 

achieveuniversal 

coverage in the 

City separately for water 

supply and sewerage) 

 

Infrastructure Improvement 

Change in Service Levels  

Estimated Cost 

(Amount in crore) 

Priority 

number 

Year in which 

to be 

implemented 

 

Year in which 

proposed to be 

completed 

1 Water supply 

project/Amrut/RJ/WS/01 

1 2016 2019 40 

 Sub total-1    40 

2 Sewerage project/ 

Amrut/RJ/WP/01 

    

2.1 Sewerage network and 

treatment  plant/ 

Amrut/RJ/ST/01 

1 2016 2019 70 

2.2 Septage management/ 

Amrut/RJ/SP/01 

1 2016 2019 10.00 

 Sub-total -2    80 

Grand Total    120 

 

Project code may be abbreviated as: Mission/State/City/Sector/Number(Zone) such as 

AMRUT/UP/Mathura/WS/01 (Zone name) 
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Name of City:  Chittorgarh       FY: 2015-20 

 

Table 2.2: SLIP - Details of Prioritized Projects Proposed under AMRUT during 

current FY: Sector Wise 

 
 

Particulars 

 

 

 

         Sector 

 
 

Project Name 
and Code 7 

Infrastructure  Improvement  

    Physical   
Components 

Change in Service Levels  
Estimated Cost 

(Amount in 
Rs.) 

 

 

Water supply 

Indicator   Existing  
(As-is)  

 
After 
(To-be)  

Water supply 

project/Amrut/R

J/WS/01 

Augmentation of 

water source and 

distribution 

network  

Water 

supply in 

LPCD/ 

Water 

Quality 

/reduction 

NRW 

 

85 LPCD 120 

LPCD 

40.00 

      

 
Sewerage and 
Septage  
Management 

Sewerage 

network and 

treatment 

plant/ 

AMRUT/RJ/ST/0

1 

 

STP installation 

 

Sewerage network 

/ property 

connection etc  

 

 

 Sewerage 

network 

coverage 

/treatmen

t capacity 

etc 

21% 72% 70.00 

Septage 

management/ 

AMRUT 

/RJ/SP/01 

Cleaning of sewers/ 

septic tanks , 

transportation and 

treatment . 

   10.00 

      

 
Storm Water 

Storm water 

drainage 

project/ AMRUT 

/RJ/SW/02 

Construction of 

Major drains and 

retaining wall on 

the bank of 

Ghambhire. 

%Coverag

e of Storm 

water 

drainage 

network 

75% 80% 10.00 
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 Rejuvenation of 

existing primary 

nallahs and primary 

drains including 

covering and 

installation of filet 

% 

Incidence 

of 

sewerage 

mixing in 

the drains 

0% <30% 5.00 

 
Urban Transport 

Urban transport 

AMRUT /RJ/03 

Foothpath/ Foot 

over bridge etc 

 10% 20% 7.0 

 Parking facility    3.0 

Others Green 

space/park/ 

AMRUT/RJ/04 

Walkway, 

fountains, child 

friendly space and 

physical amenities 

ect 

Coverage 

of green 

area  

2.44% 5.0% 5.0 

      

 

Grand  Total  

    150.00 

 

Project code may be abbreviated as: Mission/State/City/Sector/Number(Zone) such  AMRUT/UP/Mathura/WS/01 

(Zone name)  
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Name of City:  Chittorgarh                                                                  FY: 2015-20 

 

Table 2.3.1: SLIP - Proposed Funding and Sharing Pattern for Priority Projects: 

Sector Wise 
 

(Amount in Rs.) 

 

Sector Total 

Project 

Cost 

Share 

GoI State ULB  Others/ 

PHED 

Total ( Crore) 

Water Supply 

 

40.00 20.00 12.00 0.00 8.00 40.00 

Sewerage and 

Septage 

Management 

80.00 40.00 24.00 16.00 0.00 80.00 

Drainage 15.00 7.50 4.50 3.0 0.0 15.00 

Urban Transport 10.00 5.00 3.00 2.00 0.00 10.00 

Park and green 

space  

 

5.00 2.50 1.50 1.0 0.00 5.00 

Total 150.00 75.00 45.00 22.00 8.00 150.00 
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Name of City:Chittorgarh                                                                        FY: 2015-20 

 

Table 2.3.2: SLIP- Source of Funds from GoI/State/ULB (for all sectors and 

prioritized projects) 

 

 

(Amount in Rs.) 

 

Source Source of Fund 

Grant 

(Centre/ 

State) 

Own fund 

(State/ 

ULB) 

14th FC 

(State) 

Debt 

(Centre/ 

State/ 

Others) 

Others 

(Includin

g 

PPP) 

Convergence 

(Centre/State 

Total 

GoI 75.00 - - - - - 75.00 

State 45.00 - - - - - 45.00 

ULB 22.00 - - - - - 22.00 

PHED 8.00 - - - - - 8.00 

Total 150.00      150.00 
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Name of City:Chittorgarh                                                                        FY: 2015-20 

 

2.4: SLIP - Year Wise breakup of Investments (for all sectors) 

 

 

(Amount in Rs.) 

 

Sector Share 

GoI State ULB Total 

Total Cost of Projects approved till last year (a)     

Cost of Projects Proposed during the year (b)     

Amount Spent till last year (c) 

Committed Expenditure (d) = (a+ 

    

Proposed Spending during Current Financial 

year (new and old projects) (e) 

    

Balance Carry Forward for Next Financial 

Years 

(f ) = (d) --- (e) 
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Name of City:  Chittorgarh                                                                             FY: 2015-20 
 

 

Table 2.5: SLIP --- Plan for Achieving Service Level Benchmarks 

 

Proposed 

Projects 

 

Total 

Project 

Cost 

 

Indicator8 

 

Baseline

9 

Annual Targets 

(Increment from the Baseline Value) 

 

FY 2016 

 

FY 

2017 

 

FY 

2018 

 

FY 

2019 

 

FY 

2020 

H1  H2     

Water Supply 

Water supply 

project 

 

40.00 

 

1. Household 

level coverage 

of direct water 

supply 

connections 

 

61.30% 

 

- 

 

- 

 4 15 19.7 

Water supply 

project 

 

2. Per capita 

quantum of 

water 

supplied 

 

85 LPCD 

   15 10 10 

Water supply 

project 

 

 

3. Quality of 

water 

supplied 

 

95% 

     

2 

 

1 

Sewerage and Septage Management 

Sewerage 

project 

 

 

70+10    

= 80  

 

4. Coverage of 

latrines 

(individual or 

community) 

 

86% 

  

1 

 

3 

 

5 

 

5 

 

 

Sewerage 

project  

 

5. Coverage of 

sewerage 

network 

services 

0%  19 9 23 30  

Sewerage 

project 

 

6. Efficiency of 

Collection 

ofSewerage 

network 

 

0%  10 9 23 13 45 

Sewerage 

project 

 

7. Efficiency in 

treatment 

capacity 

0%    40 50 10 
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Drainage 
Storm Water 
Drainage project 

 

15.00 

 

8. Coverage of 

storm water 

drainage 

network 

75%      5 

Urban Transport 

 

Urban 

Transport 

 

 

 

10.00 

 

9. Service 

coverage of 

urban 

transport in the 

city 

10%     5 5 

  

10. Availability of 

urban 

transport per 

1000 

population 

       

Green Spaces 

and Parks 

5.0        10 
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Name of City:Chittorgarh                                                                        FY: 2015-20 

 
Table 2.6: SLIP - Reporting of Physical and Financial Progress of the Projects 

Under the Mission During Last Financial Year 

 

(Amount in Rs.) 

 

 

Name of the  Project 

Target of Last Year Achievement of  

Last Year 

Variance Reason 

For  Variance 

Physical 

 

% 

Financial 

 

% 

Physical 

% 

Financi

al 

% 

Phy

sical 

% 

Fina

ncia

l 

% 

Physi

cal 

% 

Financia

l 

% 

Water Supply  

 

        

Sewerage and Septage 

Management 

        

Storm Water Drainage          

Urban Transport         

Green spaces and 

Parks  
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Table 7.1 ULB level Individual Capacity Development Plan 

(to(to(to(to    be sent by ULB to State Government)be sent by ULB to State Government)be sent by ULB to State Government)be sent by ULB to State Government)    

 

Form 7.1.1 Physical 

Name of ULB- Chittorgarh  

FY -2015-20 

S. 

No 
Name of the department/ 

Position 
Total number 

of functionaries 

(officials/elected 

representatives) 

identified at 

start 

of Mission (2015 

Numbers 

trained 

during last 

FY(s) 

Numbers to 

be trained 

during the 

current FY 

Name(s) of 

Training 

Institute for 

training 

during 

the current FY 

numbers 

trained 

after 

completion 

of current FY. 

1 Elected Representatives 45     

2 Finance Department 9     

3 Engineering Department 17     

4 Town planning Department 3     

5 Administration Department 14     

 Total 88     

 

Table 7.1 ULB level Individual Capacity Development Plan 

(to be sent by ULB to State Government)(to be sent by ULB to State Government)(to be sent by ULB to State Government)(to be sent by ULB to State Government)    

Form 7.1.2 Financial 

Name of ULB- Chittorgarh  

FY -2015-20 

S. 

No 
Name of the department/ 

Position 
Cumulative 

funds released 

upto current FY 

Total 

expenditure 

upto current 

FY 

Unspent funds 

available from 

earlier releases 

Funds required for 

the 

current FY to train 

the 

number given in 

Form 7.1.1 

1 Elected Representatives     

2 Finance Department     

3 Engineering Department     

4 Town planning Department     

5 Administration Department     

 Total     
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URBAN REFORMS AND TIME LINE 

 

Reform time line - year 2015-16 

 

S.No

. 

Type Steps Implementation 

plan  

Target 

 April 15 to 

Sep,15  

Oct  15 to 

march 16 

1 E-Governance Digital ULBs 

1. Creation of ULB website. 

2. Publication of e-newsletter, 

Digital India Initiatives. 

3. Support Digital India (ducting to 

be done on PPP mode or by the 

ULB itself ). 

 

6 months 

6 months 

6 months 

 March 31 

2 Constitution and 

professionalization 

of 

municipal cadre 

Policy for engagement of interns 

in ULBs and implementation. 
12 months  March  

3 Augmenting double 

entry accounting 
1.0 Complete migration to double 

entry accounting system and 

obtaining an audit certificate 

to the effect from FY 2012-13 

onwards. 

2. Publication of annual financial 

statement on website 

12 months  march 

4 Urban Planning and 

City Development 

Plans 

1. Preparation of Service Level 

Improvement Plans (SLIP), State 

Annual Action Plans (SAAP). 

2. Make action plan to 

progressively increase Green 

cover in cities to 15% in 5 years. 

3. Develop at least one children 

park every year in the AMRUT 

cities. 

4. Establish a system for 

maintaining of parks, playground 

and recreational areas relying on 

People Public Private Partnership 

(PPPP) model 

 

6 months 

6 months 

Every year 

12 months 

 State 

level 

5 Devolution of funds 

and functions 
1. Ensure transfer of 14th FC 

devolution to ULBs. 

2. Appointment of State Finance 

Commission (SFC) and making 

decisions. 

3. Transfer of all 18 function to 

ULBs. 

6 months 

12 months 

12 months 

 State 

level 

6 Review of Building 

by-laws 
1. Revision of building bye laws 

periodically. 

2. Create single window clearance 

12 months 

12 months 
 State 

level 
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for all approvals to give building 

permissions. 

7 Municipal tax and 

fees 

improvement 

1. At least 90% coverage. 

2. At least 90% collection. 

3. Make a policy to, periodically 

revise property tax, levy charges 

and other fees. 

4. Post Demand Collection Book 

(DCB) of tax details on the 

website. 

5. Achieve full potential of 

advertisement revenue by 

making a policy for destination 

specific potential having 

dynamic pricing module. 

12 months  March  

 Improvement in levy 

and collection of 

user 

charges 

1. Adopt a policy on user charges 

for individual and institutional 

assessments in which a differential 

rate is charged for water use and 

adequate safeguards are included 

to take care of the interests of the 

vulnerable. 

2. Make action plan to reduce 

water losses to less than 20% and 

publish on the website. 

3. Separate accounts for user 

charges. 

4. Atleast 90% billing. 

5. Atleast 90% collection 

12 months  State 

level 

8 Energy and Water 

audit 
1. Energy (Street lights) and Water 

Audit (including non-revenue 

water or losses audit). 

2. Making STPs and WTPs energy 

efficient. 

3. Optimize energy consumption 

in street lights by using energy 

efficient lights and increasing 

reliance on renewable energy. 

12 months   

 

 

State 

level 
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Reform time line - year 2016-17 

 
S.N

o. 

Type Steps Implement

ation plan  

Target 

 April to 

Sep, 

2015 

Oct  15 

to 

march 

16 

April to 

Sep, 

2016 

Oct, 2016 

to Mar, 

2017 

1 E-Governance 1. Coverage with E-MAAS 

(from the date of hosting the 

software) 

• Registration of Birth, Death 

and Marriage, 

• Water & Sewerage Charges, 

• Grievance Redressal, 

• Property Tax, 

• Advertisement tax, 

• Issuance of Licenses, 

• Building Permissions, 

• Mutations, 

• Payroll, 

• Pension and 

e-procurement. 

24 months    State 

level 

2 Constitution and 

professionalization 

of municipal cadre 

1. Establishment of municipal 
cadre. 
2. Cadre linked training. 

24 months    March  

3 Augmenting 

double entry 

accounting 

1. Appoint 24 months    march 

4 Urban Planning 

and City 

Development 

Plans 

1. Make a State Level policy for 
implementing the parameters 
given in the National Mission 
for Sustainable Habitat. 

24 months    State  

5 Devolution 

of funds and 

functions 

1. Implementation of SFC 
recommendations within 
timeline. 

24 months    state 

6 Review of 

Building by-laws 
1. State to formulate a policy and 
action plan for having a solar 
roof top in all buildings having 
an area greater than 500 square 
meters and all public buildings. 
2. State to formulate a policy 
and action plan for having 
Rainwater harvesting 
structures in all commercial, 
public buildings and new 
buildings on plots of 300 sq. 
meters and above. 

24 months    State  
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7 Set-up financial 

intermediary at 

state level 

1. Establish and operationalize 
financial intermediary- pool 
finance, access external funds, 
float municipal bonds 

24 months    State  

8 Credit Rating 1. Complete the credit ratings of 
the ULBs. 

24 months    State  

9 Energy and Water 

audit 
1. Give incentives for green 
buildings (e.g. rebate in 
property tax or charges 
connected to building 
permission/development 
charges). 

24 months    State  

 

 

Reform time line - year 2017-18 

S.N

o. 

Type Steps Implem

entatio

n plan  

Target 

 April 

to Sep, 

2015 

Oct, 

2015 

to Mar, 

2016 

April 

to 

Sep, 

2016 

Oct, 

2016 

to Mar, 

2017 

April 

to Sep, 

2017 

Oct, 

2017 

to Mar, 

2018 

1 E-Governance 1. Personnel Staff 

management. 

2. Project management 

36 

months 
     State  

2 Urban 

Planning 

and City 

Development 

Plans 

1. Establish Urban 

Development Authorities 

36 

months 
     State  

3 Swachh 

Bharat 

Mission 

1. Elimination of open 

defecation. 

2. Waste Collection 

(100%), 

3. Transportation of Waste 

(100%). 

4. Scientific Disposal 

(100%). 

5. The State will prepare 

a Policy for Right-sizing 

the number of municipal 

functionaries depending 

on, say, population of the 

ULB, generation of 

internal 

resources and expenditure 

on salaries. 

36 

months 
     March  
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Reform time line - year 2018-19 

S.N

o. 

Type Steps Imple

menta

tion 

plan  

Target 

April 

to 

Sep, 

2015 

Oct, 

2015 

to Mar, 

2016 

April 

to 

Sep, 

2016 

Oct, 

2016 

to Mar, 

2017 

April 

to 

Sep, 

2017 

Oct, 

2017 

to Mar, 

2018 

April 

to Sep, 

2018 
 

Oct, 

2018 

to 

Mar, 

2019 

1 Urban 

Planning 

and City 

Develop

ment 

Plans 

1. 

Preparatio

n 

of Master 

Plan 

using GIS. 

48 

months 
      State  
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Indicative Assessment Tools for Park  

S.  

no  

Name 

of 

ward 

Name of 

Park 

Catogary 

of park 

Area 

of 

Park        

( 

Sqm.

) 

General 

space ( 

SQM) 

Paved 

pathw

ay 

Water 

Area 

Eating 

/Drinki

ng 

featur

e 

Facility          

( wall, 

gate, 

RCS, 

LED,  

RWHS 

etc) 

sitting 

or 

Restin

g 

Featur

es    ( 

bench

es, 

tables, 

seat 

huts ) 

Land 

scapi

ng      

( 

flow

ers, 

bush

es 

etc) 

Play 

set 

for 

child

ren 

Play 

area 

for 

adole

scent 

1 3 Chanderi

ya-II ( 

KailashPa

rshadkep

iche) 

  770  Green 

space-600  

and not 

good 

condition 

yes -w-

1.5 M  

and 

noot 

good 

conditi

on 

one 

tube 

well- 

quality 

is good  

Not 

good 

gate-Y, 

wall - Y, 

light 

pole not 

adeqate 

Not Gras

s 

only 

Not Not 

2 3 Chanderi

ya-III ( 

Jaikumar

parshad 

house) 

  1920  Green 

space-

1550 and 

not good 

condition 

yes -w-

1.5 M  

and 

noot 

good 

conditi

on 

one 

tube 

well- 

quality 

is good  

Not 

good 

gate-Y, 

wall - Y, 

light 

pole not 

adeqate 

Not Gras

s 

only 

Not Not 

3 5 Chanderi

ya-I ( 

housing 

board) 

  1330  Green 

space-

1200 and 

not good 

condition 

yes -w-

1.5 M  

and 

noot 

good 

conditi

on 

one 

tube 

well- 

quality 

is good  

Not 

good 

gate-Y, 

wall - Y, 

light 

pole not 

adeqate 

Not Gras

s 

only 

Not Not 

4 5 Chanderi

ya-IV ( 

Madansa

inifrontsi

de) 

  690  Green 

space-500 

and not 

good 

condition 

yes -w-

1.5 M  

and 

noot 

good 

conditi

on 

one 

tube 

well- 

quality 

is good  

Not 

good 

gate-Y, 

wall - Y, 

light 

pole not 

adeqate 

Not Gras

s 

only 

Not Not 

5 7 Shastri 

Nagar 

Lovekush 

I  -7 

  2100  Green 

space-

1900 and 

good 

condition 

yes -w-

1.5 M  

and t 

good 

conditi

on 

one 

tube 

well- 

quality 

is good  

Not  gate-Y, 

wall - Y, 

light 

pole  

adeqate 

Yes- 15 

bench  

Gras

s  

and 

hage 

Yes Yes 

6 7 Shastri 

Nagar 

Lovekush 

II-8 

  870  Green 

space-800 

and good 

condition 

Not one 

tube 

well- 

quality 

is good  

Not  gate-Y, 

wall - Y, 

light 

pole  

adeqate 

Yes- 4 

bench  

Gras

s  

and 

hage 

Yes Yes 
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6 7 Shukhsh

anti 

Nagar 

  290  Green 

space-800 

and good 

condition 

Not one 

tube 

well- 

quality 

is good  

Not  gate-Y, 

wall - Y, 

light 

pole  

adeqate 

Yes- 4 

bench  

Gras

s  

and 

hage 

Yes Yes 

7 7 Shivlok 

Colony-7 

  300  Green 

space-300 

and good 

condition 

Not one 

tube 

well- 

quality 

is good  

Not  gate-Y, 

wall - Y, 

light 

pole  

adeqate 

Yes- 4 

bench  

Gras

s  

and 

hage 

Yes Yes 

8 7 Shivlok 

colony 

  300  Green 

space-300 

and good 

condition 

Not  one 

tube 

well- 

quality 

is good  

Not  gate-Y, 

wall - Y, 

light 

pole  

adeqate 

Yes- 5 

Bench  

Gras

s  

and 

hage 

yes yes 

9 7 Mahesh 

nagar 

  300  Green 

space-300 

and good 

condition 

Not  one 

tube 

well- 

quality 

is good  

Not  gate-Y, 

wall - Y, 

light 

pole  

adeqate 

Yes- 5 

Bench  

Gras

s  

and 

hage 

yes yes 

10 8 Mahesh 

nagar-8 

  300  Green 

space-300 

and good 

condition 

Not one 

tube 

well- 

quality 

is good  

Not  gate-Y, 

wall - Y, 

light 

pole  

adeqate 

Yes- 4 

bench  

Gras

s  

and 

hage 

Not Not 

11 9 Kailash 

Nagar 

Park 

  400  Green 

space-400  

Not Not  Not 

good 

gate-Y, 

wall - Y,  

Not Not Yes Not 

12 9 Mera 

Park-9 

  1500  Green 

space-

1500 and 

good 

condition 

yes -w-

1.5 M  

and 

good 

conditi

on 

one 

tube 

well- 

quality 

is good  

Not 

good 

gate-Y, 

wall - Y, 

light 

pole not 

adeqate 

Yes- 5 

bench  

Gras

s 

only 

Not Not 

13 10 Nehru 

park-10 

  6600  Green 

space-

4500 and 

good 

condition 

yes -w-

1.5 M  

and t 

good 

conditi

on 

one 

tube 

well- 

quality 

is good  

Yes 

good 

gate-Y, 

wall - Y, 

light 

pole  

adeqate 

Yes- 15 

bench  

Gras

s  

and 

hage 

Yes Yes 

14 10 Kumbha 

Nagar 

housing-

10 

  1000  Green 

space-800 

and good 

condition 

Not  one 

tube 

well- 

quality 

is good  

Not  gate-Y, 

wall - Y, 

light 

pole  

adeqate 

Yes- 5 

Bench  

Gras

s  

and 

hage 

yes yes 

15 10 Kumbha 

Nagar 

sector-6 

  1090  Green 

space-800 

and good 

condition 

Not  one 

tube 

well- 

quality 

is good  

Not  gate-Y, 

wall - Y, 

light 

pole  

adeqate 

Yes- 5 

Bench  

Gras

s  

and 

hage 

yes yes 
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16 15 Neelkant

h-15 

  550  Green 

space-470 

and good 

condition 

Not  Not Not  gate-Y, 

wall - Y, 

light 

pole  

adeqate 

yes-4 

Bench  

Gras

s  

and 

hage 

Not Not 

17 16 Ram 

park-16 

  1080  Green 

space-

1000 and 

good 

condition 

Not  Not Not  gate-Y, 

wall - Y, 

light 

pole  

adeqate 

yes-

4benc

h  

Not Not Not 

18 16 Shayam 

Park-16 

  470  Green 

space-470 

and good 

condition 

Not  Not Not  gate-Y, 

wall - Y, 

light 

pole  

adeqate 

yes-4 

Bench  

Not Not Not 

19 16 Bhagatsi

ngh 

  2090  Green 

space-

1500 and 

good 

condition 

yes -w-

1.5 M  

and 

good 

conditi

on 

one 

tube 

well- 

quality 

is good  

Not  gate-Y, 

wall - Y, 

light 

pole  

adeqate 

Yes- 8 

bench  

Gras

s  

and 

hage 

Yes Yes 

20 17 Pratap 

Park-17 

  6600  Green 

space-800 

and good 

condition 

yes -w-

1.8 M  

and t 

good 

conditi

on 

one 

tube 

well- 

quality 

is good  

Not  gate-Y, 

wall - Y, 

light 

pole  

adeqate 

Not  Gras

s  

and 

hage 

not not 

21 18 Panchwa

ti park-( 

sidharth 

park) 

  1840  Green 

space-

1605 and 

good 

condition 

yes -w-

1.5M  

and 

comm

unity 

hall  

Not Not  gate-Y, 

wall - Y, 

light 

pole  

adeqate 

yes-12 

bench  

Gras

s  

and 

hage 

yes not 

22 19 Setisams

han park  

  1500  Green 

space-800 

and good 

condition 

yes -w-

1.5 M  

and 

good 

conditi

on 

one 

tube 

well- 

quality 

is good  

Not  gate-Y, 

wall - Y, 

light 

pole  

adeqate 

Yes- 4 

bench  

Gras

s  

and 

hage 

not not 

23 22 Rajeev 

Gandhi 

park 

  9400  Green 

space-

8000 and 

good 

condition 

Yes- 

1.8 m 

wide  

one 

tube 

well- 

quality 

is good  

yes gate-Y, 

wall - Y, 

light 

pole  

adeqate 

Yes- 

15Ben

ch  

Gras

s  

and 

hage 

yes yes 

24 23 Hathikun

d park 

  2300  Green 

space 

1800  and 

good 

condition 

yes -w-

1.5 M  

and  

good 

conditi

on 

one 

tube 

well- 

quality 

is good  

Yes 

good 

gate-Y, 

wall - Y, 

light 

pole  

adeqate 

Yes- 10 

bench  

Gras

s  

and 

hage 

Not Not 
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25 23 Madhuw

an park  

  1450  Green 

space-

1200 

Not  

but 

comm

unity 

hall  

Not Not  gate-Y, 

wall - Y,  

not Gras

s  

and 

hage 

Not Not 

26 23 Padaman

i park 

  300  Green 

space-200 

and good 

condition 

yes-1.5 

m 

wide  

one 

tube 

well- 

quality 

is good  

Not  gate-Y, 

wall - Y, 

light 

pole  

adeqate 

Yes- 5 

Bench  

Gras

s  

and 

hage 

yes yes 

27 25 Bhagatsi

ngh park 

  4000  Green 

space-

2800  and 

good 

condition 

yes-1.5 

m 

wide  

one 

tube 

well- 

quality 

is good  

Not  gate-Y, 

wall - Y, 

light 

pole  

adeqate 

Yes- 8 

Bench 

Gras

s  

and 

hage 

yes Yes 

28 26 Sawariya 

park 

  525  Green 

space-500 

and good 

condition 

Not  one 

tube 

well- 

quality 

is good  

Not  gate-Y, 

wall - Y, 

light 

pole  

adeqate 

Yes- 5 

Bench  

Gras

s  

and 

hage 

Not Not 

29 26 Sukhadiy

a park-II 

Kila road 

near 

  200  Green 

space-150  

and good 

condition 

yes-1.5 

m 

wide  

one 

tube 

well- 

quality 

is good  

Not  gate-Y, 

wall - Y, 

light 

pole  

adeqate 

yes - 

only 1 

bench  

Gras

s  

and 

hage 

Not Not 

30 26 Sukhadiy

a park-I 

BOB near 

  1100  Green 

space-800 

and good 

condition 

yes-1.5 

m 

wide  

one 

tube 

well- 

quality 

is good  

Not  gate-Y, 

wall - Y, 

light 

pole  

adeqate 

Not  Gras

s  

and 

hage 

Not Not 

31 26 Sawariya

Saray 

  3090  Green 

space-

3090 and 

good 

condition 

Not  one 

tube 

well- 

quality 

is good  

Not  gate-Y, 

wall - Y, 

light 

pole  

adeqate 

Not Gras

s  

and 

hage 

Not Not 

32 26 Samshan 

city  

  2000  Green 

space-

1600  and 

good 

condition 

yes- 

3.0  M 

wide 

one 

tube 

well- 

quality 

is good  

Not  gate-Y, 

wall - Y, 

light 

pole  

adeqate 

Yes-10 

Bench 

Gras

s  

and 

hage 

not  not  

33 27 PuranaPa

werhoue 

  1500  Green 

space-

1200  and 

good 

condition 

yes- 

1.5 M 

wide 

one 

tube 

well- 

quality 

is good  

Not  gate-Y, 

wall - Y, 

light 

pole  

adeqate 

Yes-5 

Bench 

Gras

s  

and 

hage 

yes Yes 
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34 28 Mid de 

mil 

  875  Green 

space-14 

00   and 

good 

condition 

not  one 

tube 

well- 

quality 

is good  

Not  gate-Y, 

wall - Y, 

light 

pole  un  

adeqate 

not not  Not Not 

35 28 Ghatiyaw

ali road 

park ( 

Mahata

ma 

Gandhi) 

  2190  Green 

space-

1800   and 

good 

condition 

yes- 

1.5 

wide 

one 

tube 

well- 

quality 

is good  

Not  gate-Y, 

wall - Y, 

light 

pole  

adeqate 

Yes-8 

bench 

Gras

s  

and 

hage 

Not Not 

36 28 Ratnesw

ar park 

  650  Green 

space-100  

and good 

condition 

not one 

tube 

well- 

quality 

is good  

Not  gate-Y, 

wall - Y, 

light 

pole  

adeqate 

not not  Not not 

37 28 GOVTaw

as-I 

  50  Green 

space- 20  

and good 

condition 

not Not Not  gate-Y, 

wall - Y,  

not not  Not not 

38 28 GOVTaw

as-II 

  50  Green 

space-20   

and good 

condition 

not Not Not  gate-Y, 

wall - Y,  

not not  Not not 

39 28 Harijonb

asti ( 

mahersi 

Navel) 

  1210  Green 

space-

1200   and 

good 

condition 

not one 

tube 

well- 

quality 

is good  

Not  gate-Y, 

wall - Y, 

light 

pole  

adeqate 

not Gras

s  

and 

hage 

not not 

40 28 Rajendra 

park 

  800  Green 

space-800 

and good 

condition 

Not  one 

tube 

well- 

quality 

is good  

Not  gate-Y, 

wall -  

Yes- 5 

Bench  

Gras

s  

and 

hage 

Not Not 

41 29 Vishal 

park 

  1250  Green 

space-800 

and good 

condition 

Not 

but 

Comm

unity 

hall  

one 

tube 

well- 

quality 

is good  

Not  gate-Y, 

wall - Y, 

light 

pole  

adeqate 

Not Gras

s  

and 

hage 

not  not  

42 29 Suresh 

sonike 

pas 

  1940  Green 

space-

1400 and 

good 

condition 

yes- 

1.5 M 

wide 

one 

tube 

well- 

quality 

is good  

Not  gate-Y, 

wall - Y, 

light 

pole  

adeqate 

Yes-8 

bench 

Gras

s  

and 

hage 

yes not  
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43 29 Suresh 

sonike 

pas 

  2640  Green 

space-

2600  and 

good 

condition 

Not one 

tube 

well- 

quality 

is good  

Not  gate-Y, 

wall - Y, 

light 

pole  

adeqate 

Yes-8 

bench 

Gras

s  

and 

hage 

yes not  

44 29 Subhas 

colony 

  1800  Green 

space-14 

00   and 

good 

condition 

Not 

but 

comm

unity 

hall  

one 

tube 

well- 

quality 

is good  

Not  gate-Y, 

wall - Y, 

light 

pole  

adeqate 

Yes-8 

bench 

Gras

s  

and 

hage 

Not Not 

45 29 Biharijee

ke pas  

  2070  Green 

space-

1800   and 

good 

condition 

yes- 

1.5 

wide 

one 

tube 

well- 

quality 

is good  

Not  gate-Y, 

wall - Y, 

light 

pole  

adeqate 

Yes-8 

bench 

Gras

s  

and 

hage 

yes yes 

46 30 Ramkue 

park ( 

Mahavee

r Park) 

  2860  Green 

space-

2860  and 

good 

condition 

Not  one 

tube 

well- 

quality 

is good  

Not  gate-Y, 

wall - Y, 

light 

pole  

adeqate 

Yes- 8 

Bench 

Gras

s  

and 

hage 

Not Yes 

47 30 Shanti 

Bai ( shiv 

park) 

  2190  Green 

space-

1850   and 

good 

condition 

yes- 

1.5 M 

wide 

one 

tube 

well- 

quality 

is good  

Not  gate-Y, 

wall - Y, 

light 

pole  

adeqate 

Yes-2 

Bench 

Gras

s  

and 

hage 

yes Yes 

48 30 Sector-4 

Vivekana

nd park 

  2860  Green 

space-

2200  and 

good 

condition 

Not  

but 

comm

unity 

hall  

one 

tube 

well- 

quality 

is good  

Not  gate-Y, 

wall - Y, 

light 

pole  

adeqate 

Yes-5 

Bench 

Gras

s  

and 

hage 

yes Yes 

49 31 Gangore   1090  Green 

space-800  

and good 

condition 

yes- 

1.5 M 

wide 

one 

tube 

well- 

quality 

is good  

Not  gate-Y, 

wall - Y, 

light 

pole  

adeqate 

Yes- 4 

Bench 

Gras

s  

and 

hage 

yes Yes 

50 36 Padhman

i-7 

  3000  Green 

space-

2500 and 

good 

condition 

yes -w-

1.8 M  

and 

good 

conditi

on 

one 

tube 

well- 

quality 

is good  

yes- 

saras 

gate-Y, 

wall - Y, 

light 

pole  

adeqate 

Yes- 4 

bench  

Gras

s  

and 

hage 

| 

Yes Yes 
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51 42 Kabeer 

park 

Colony 

  1000  Green 

space-

1000 and 

good 

condition 

Not one 

tube 

well- 

quality 

is good  

Not  gate-Y, 

wall - Y, 

light 

pole  

adeqate 

Not  Not yes-

3 

both  

not 

52 42 Subhash 

park 

  1800  Green 

space-

1400  and 

good 

condition 

yes- 

1.5 m 

wide 

one 

tube 

well- 

quality 

is good  

Not  gate-Y, 

wall - Y, 

l12ight 

pole  

adeqate 

Yes- 

6Benc

h  

Gras

s  

and 

hage 

yes yes 

53 44 Bhareda 

Road 

  800  Green 

space-800  

Not one 

tube 

well- 

closed 

Not 

good 

gate-Y, 

wall - Y, 

light 

pole not 

adeqate 

Yes- 4 

bench  

Not Yes Not 
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